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FED/STATE PROJECT NUMBER STP 3001 (445)
DESCRIPTION PEDESTRIAN BRIDGE OVER [-71
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PLANSAVAILABLE FOR THISPROJECT.

DBE CERTIFICATION REQUIRED - 8%

REQUIRED BID PROPOSAL GUARANTY: Not lessthan 5% of the total bid.
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PART I

SCOPE OF WORK



OLDHAM COUNTY
STP 3001 (445)

ADMINISTRATIVE DISTRICT - 05
CONTRACT ID - 131205

STP 3001 (445)
COUNTY - OLDHAM

PCN - DE0930PED1305
STP 3001 (445)

PEDESTRIAN BRIDGE OVER I-71 CONSTRUCTION OF A PEDESTRIAN/BICYCLE BRIDGE OVER INTERSTATE I-71
ALONG KY 146., A DISTANCE OF 0.12 MILES.GRADE, DRAIN & SURFACE WITH BRIDGE SYP NO. 05-00467.00.

GEOGRAPHIC COORDINATES LATITUDE 38:22:09.00 LONGITUDE 85:26:36.00

COMPLETION DATE(S):
COMPLETED BY 07/01/2014 APPLIES TO ENTIRE CONTRACT

Contract ID: 131205
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CONTRACT NOTES

PROPOSAL ADDENDA

All addenda to this proposal must be applied when calculating bid and certified in the bid
packet submitted to the Kentucky Department of Highways. Failure to use the correct
and most recent addenda may result in the bid being rejected.

BID SUBMITTAL

Bidder must use the Department’s Expedite Bidding Program available on the Internet
web site of the Department of Highways, Division of Construction Procurement.
(www.transportation.ky.gov/construction-procurement)

The Bidder must download the bid file located on the Bid Express website
(www.bidx.com) to prepare a bid packet for submission to the Department. The bidder
must submit electronically using Bid Express.

JOINT VENTURE BIDDING

Joint venture bidding is permissible. All companies in the joint venture must be
prequalified in one of the work types in the Qualifications for Bidders for the project.
The bidders must get a vendor ID for the joint venture from the Division of Construction
Procurement and register the joint venture as a bidder on the project. Also, the joint
venture must obtain a digital ID from Bid Express to submit a bid. A joint bid bond of
5% may be submitted for both companies or each company may submit a separate bond
of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION

The contractor is advised that the Underground Facility Damage Protection Act of 1994,
became law January 1, 1995. It is the contractor’s responsibility to determine the impact
of the act regarding this project, and take all steps necessary to be in compliance with the
provision of the act.

SPECIAL NOTE FOR PIPE INSPECTION

Contrary to Section 701.03.08 of the 2012 Standard Specifications for Road and Bridge
Construction and Kentucky Method 64-114, certification by the Kentucky Transportation
Center for prequalified Contractors to perform laser/video inspection is not required on
this contract. It will continue to be a requirement for the Contractor performing any
laser/video pipe inspection to be prequalified for this specialized item with the Kentucky
Transportation Cabinet-Division of Construction Procurement.

Contract ID: 131205
Page 5 of 126
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REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN
ENTITY

Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of
the Commonwealth of Kentucky shall not award a state contract to a person that is a
foreign entity required by KRS 14A.9-010 to obtain a certificate of authority to transact
business in the Commonwealth (“certificate”) from the Secretary of State under KRS
14A.9-030 unless the person produces the certificate within fourteen (14) days of the bid
or proposal opening. If the foreign entity is not required to obtain a certificate as
provided in KRS 14A.9-010, the foreign entity should identify the applicable exception.
Foreign entity is defined within KRS 14A.1-070.

For _all foreign entities required to obtain a certificate of authority to transact
business in the Commonwealth, if a copy of the certificate is not received by the
contracting agency within the time frame identified above, the foreign entity’s
solicitation response shall be deemed non-responsive or the awarded contract shall
be cancelled.

Businesses can register with the Secretary of State at
https://secure.kentucky.gov/sos/ftbr/welcome.aspx .

SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT

Questions about projects during the advertisement should be submitted in writing to the
Division of Construction Procurement. This may be done by fax (502) 564-7299 or
email to kytc.projectquestions@ky.gov. The Department will attempt to answer all
submitted questions. The Department reserves the right not to answer if the question is
not pertinent or does not aid in clarifying the project intent.

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day
preceding the Letting. Questions may be submitted until this deadline with the
understanding that the later a question is submitted, the less likely an answer will be able
to be provided.

The questions and answers will be posted for each Letting under the heading “Questions
& Answers” on the Construction Procurement website
(www.transportation.ky.gov/contract). The answers provided shall be considered part of
this Special Note and, in case of a discrepancy, will govern over all other bidding
documents.

HARDWOOD REMOVAL RESTRICTIONS
The Kentucky Division of Forestry has imposed a quarantine in Anderson, Boone,
Bourbon, Boyd, Boyle, Bracken, Campbell, Carroll, Fayette, Franklin, Gallatin, Garrard,
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Grant, Greenup, Hardin, Harrison, Henry, Jefferson, Jessamine, Kenton, Oldham, Owen,
Pendleton, Scott, Shelby, Trimble, and Woodford Counties to prevent the spread of an
invasive insect, the emerald ash borer. Hardwood cut in conjunction with the project
may not be removed from the county of its origin. Chipping or burning on site is the
preferred method of disposal.

INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES
Identification of excess material sites and borrow sites shall be the responsibility of the
Contractor. The Contractor shall be responsible for compliance with all applicable state
and federal laws and may wish to consult with the US Fish and Wildlife Service to seek
protection under Section 10 of the Endangered Species Act for these activities.

ACCESS TO RECORDS

The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the
Finance and Administration Cabinet, the Auditor of Public Accounts, and the Legislative
Research Commission, or their duly authorized representatives, shall have access to any
books, documents, papers, records, or other evidence, which are directly pertinent to this
contract for the purpose of financial audit or program review. Records and other
prequalification information confidentially disclosed as part of the bid process shall not
be deemed as directly pertinent to the contract and shall be exempt from disclosure as
provided in KRS 61.878(1)(c). The contractor also recognizes that any books, documents,
papers, records, or other evidence, received during a financial audit or program review
shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.

In the event of a dispute between the contractor and the contracting agency, Attorney
General, or the Auditor of Public Accounts over documents that are eligible for
production and review, the Finance and Administration Cabinet shall review the dispute
and issue a determination, in accordance with Secretary's Order 11-004. (See attachment)

10/29/12
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Commonwealth of Kentucky
Finance and Administration Cabinet
Steven L. Beshear OFFICE OF THE SECRETARY Lori H. Flanery
Governor Room 383, Capitol Annex Secretary
702 Capital Avenue
Frankfort, KY 40601-3462
(502) 564-4240
Fax (502) 564-6785

SECRETARY’S ORDER 11-004

FINANCE AND ADMINISTRATION CABINET
Vendor Document Disclosure

WHEREAS, in order to promote accountability and transparency in governmental operations, the
Finance and Administration Cabinet believes that a mechanism should be created which would provide
for review and assistance to an Executive Branch agency if said agency cannot obtain access to
documents that it deems necessary to conduct a review of the records of a private vendor that holds a
contract to provide goods and/or services to the Commonwealth; and

WHEREAS, in order to promote accountability and transparency in governmental operations, the
Finance and Administration Cabinet believes that a mechanism should be created which would provide
for review and assistance to an Executive Branch agency if said agency cannot obtain access to
documents that it deems necessary during the course of an audit, investigation or any other inquiry by an
Executive Branch agency that involves the review of documents; and

WHEREAS, KRS 42.014 and KRS 12.270 authorizes the Secretary of the Finance and
Administration Cabinet to establish the internal organization and assignment of functions which are not
established by statute relating to the Finance and Administration Cabinet; further, KRS Chapter 45A.050
and 45A.230 authorizes the Secretary of the Finance and Administration Cabinet to procure, manage and
control all supplies and services that are procured by the Commonwealth and to intervene in controversies
among vendors and state agencies; and

NOW, THEREFORE, pursuant to the authority vested in me by KRS 42.014, KRS 12.270, KRS
45A.050, and 45A.230, I, Lori H. Flanery, Secretary of the Finance and Administration Cabinet, do
hereby order and direct the following:

I. Upon the request of an Executive Branch agency, the Finance and Administration Cabinet
(“FAC”) shall formally review any dispute arising where the agency has requested
documents from a private vendor that holds a state contract and the vendor has refused
access to said documents under a claim that said documents are not directly pertinent or
relevant to the agency’s inquiry upon which the document request was predicated.

Il. Upon the request of an Executive Branch agency, the FAC shall formally review any
situation where the agency has requested documents that the agency deems necessary to

KentuckyUnbridledSpirit.com Ke’? W An Equal Opportunity Employer M/F/D
UNQR!{Q)‘SPERJT -
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conduct audits, investigations or any other formal inquiry where a dispute has arisen as to
what documents are necessary to conclude the inquiry.

I11. Upon receipt of a request by a state agency pursuant to Sections | & I, the FAC shall
consider the request from the Executive Branch agency and the position of the vendor or
party opposing the disclosure of the documents, applying any and all relevant law to the
facts and circumstances of the matter in controversy. After FAC’s review is complete,
FAC shall issue a Determination which sets out FAC’s position as to what documents
and/or records, if any, should be disclosed to the requesting agency. The Determination
shall be issued within 30 days of receipt of the request from the agency. This time period
may be extended for good cause.

IV. If the Determination concludes that documents are being wrongfully withheld by the
private vendor or other party opposing the disclosure from the state agency, the private
vendor shall immediately comply with the FAC’s Determination. Should the private
vendor or other party refuse to comply with FAC’s Determination, then the FAC, in
concert with the requesting agency, shall effectuate any and all options that it possesses to
obtain the documents in question, including, but not limited to, jointly initiating an action
in the appropriate court for relief.

V. Any provisions of any prior Order that conflicts with the provisions of this Order shall be
deemed null and void.
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FEDERAL CONTRACT NOTES

The Kentucky Department of Highways, in accordance with the Regulations of the United States
Department of Transportation 23 CFR 635.112 (h), hereby notifies all bidders that failure by a
bidder to comply with all applicable sections of the current Kentucky Standard Specifications,
including, but not limited to the following, may result in a bid not being considered responsive
and thus not eligible to be considered for award:

102.02 Current Capacity Rating 102.10 Delivery of Proposals
102.08 Irregular Proposals 102.14 Disqualification of Bidders
102.09 Proposal Guaranty

CIVIL RIGHTS ACT OF 1964

The Kentucky Department of Highways, in accordance with the provisions of Title VI of the
Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Federal Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such Act, hereby notifies all bidders that
it will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin.

NOTICE TO ALL BIDDERS
To report bid rigging activities call: 1-800-424-9071.

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such
activities.

The *hotline” is part of the DOT’s continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SECOND TIER SUBCONTRACTS

Second Tier subcontracts on federally assisted projects shall be permitted. However, in the case
of DBE’s, second tier subcontracts will only be permitted where the other subcontractor is also a
DBE. All second tier subcontracts shall have the consent of both the Contractor and the
Engineer.

Contract ID: 131205
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged
Business Enterprises (“DBE”) shall have the opportunity to participate in the performance of
highway construction projects financed in whole or in part by Federal Funds in order to create a
level playing field for all businesses who wish to contract with the Cabinet. To that end, the
Cabinet will comply with the regulations found in 49 CFR Part 26, and the definitions and
requirements contained therein shall be adopted as if set out verbatim herein.

The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet
contracts. The contractor shall carry out applicable requirements of 49 CFR 26 in the award and
administration of federally assisted highway construction projects. The contractor will include
this provision in all its subcontracts and supply agreements pertaining to contracts with the
Cabinet.

Failure by the contractor to carry out these requirements is a material breach of its contract with
the Cabinet, which may result in the termination of the contract or such other remedy as the
Cabinet deems necessary.

DBE GOAL
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the
front page of the proposal, is the percentage of the total value of the contract.

The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged
Business Enterprises participate in a least the percent of the contract as set forth above as goals
for this contract.

OBLIGATION OF CONTRACTORS

Each contractor prequalified to perform work on Cabinet projects shall designate and make
known to the Cabinet a liaison officer who is assigned the responsibility of effectively
administering and promoting an active program for utilization of DBEs.

If a formal goal has not been designated for the contract, all contractors are encouraged to
consider DBEs for subcontract work as well as for the supply of material and services needed to
perform this work.

Contract ID: 131205
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Contractors are encouraged to use the services of banks owned and controlled by minorities and
women.

CERTIFICATION OF CONTRACT GOAL

Contractors shall include the following certification in bids for projects for which a DBE goal
has been established. BIDS SUBMITTED WHICH DO NOT INCLUDE CERTIFICATION OF
DBE PARTICIPATION WILL NOT BE ACCEPTED. These bids will not be considered for
award by the Cabinet and they will be returned to the bidder.

“The bidder certifies that it has secured participation by Disadvantaged Business Enterprises
(“DBE”) in the amount of __ percent of the total value of this contract and that the DBE
participation is in compliance with the requirements of 49 CFR 26 and the policies of the
Kentucky Transportation Cabinet pertaining to the DBE Program.”

The certification statement is located in the electronic bid file. All contractors must certify
their DBE participation on that page. DBEs utilized in achieving the DBE goal must be
certified and prequalified for the work items at the time the bid is submitted.

DBE PARTICIPATION PLAN

Lowest responsive bidders must submit the DBE Plan/ Subcontractor Request, form TC 63-35
DBE, within 10 days of the letting. This is necessary before the Awards Committee will review
and make a recommendation. The project will not be considered for award prior to
submission and approval of the apparent low bidder’s DBE Plan/Subcontractor Request.

The DBE Participation Plan shall include the following:

1 Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used in the
proposed project;
2 Description of the work each is to perform including the work item , unit, quantity, unit

price and total amount of the work to be performed by the individual DBE. The Project Code
Number (PCN), Category Number, and the Project Line Number can be found in the “material
listing” on the Construction Procurement website under the specific letting;
3 The dollar value of each proposed DBE subcontract and the percentage of total project
contract value this represents. DBE participation may be counted as follows; a) If DBE suppliers
and manufactures assume actual and contractual responsibility, the dollar value of materials to be
furnished will be counted toward the goal as follows:
e The entire expenditure paid to a DBE manufacturer;
e 60 percent of expenditures to DBE suppliers that are not manufacturers provided
the supplier is a regular dealer in the product involved. A regular dealer must be
engaged in, as its principal business and in its own name, the sale of products to

Contract ID: 131205
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the public, maintain an inventory and own and operate distribution equipment;
and
e The amount of fees or commissions charged by the DBE firms for a bona fide
service, such as professional, technical, consultant, or managerial services and
assistance in the procurement of essential personnel, facilities, equipment,
materials, supplies, delivery of materials and supplies or for furnishing bonds, or
insurance, providing such fees or commissions are determined to be reasonable
and customary.
b) The dollar value of services provided by DBESs such as quality control testing,
equipment repair and maintenance, engineering, staking, etc.;
c) The dollar value of joint ventures. DBE credit for joint ventures will be
limited to the dollar amount of the work actually performed by the DBE in the
joint venture;

4 Written and signed documentation of the bidder’s commitment to use a DBE contractor
whose participation is being utilized to meet the DBE goal; and
5 Written and signed confirmation from the DBE that it is participating in the contract as

provided in the prime contractor’s commitment.

UPON AWARD AND BEFORE A WORK ORDER WILL BE ISSUED

Contractors must submit the signed subcontract between the contractor and the DBE contractor,
the DBE’s certificate of insurance, and an affidavit for bidders, offerors, and contractors from the
DBE to the Division of Construction Procurement. The affidavit can be found on the
Construction Procurement website. If the DBE is a supplier of materials for the project, a signed
purchase order and an affidavit for bidders, offerors, and contractors must be submitted to the
Division of Construction Procurement.

Changes to DBE Participation Plans must be approved by the Cabinet. The Cabinet may
consider extenuating circumstances including, but not limited to, changes in the nature or scope
of the project, the inability or unwillingness of a DBE to perform the work in accordance with
the bid, and/or other circumstances beyond the control of the prime contractor.

CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS

If the DBE participation submitted in the bid by the apparent lowest responsive bidder does not
meet or exceed the DBE contract goal, the apparent lowest responsive bidder must submit a
Good Faith Effort Package to satisfy the Cabinet that sufficient good faith efforts were made to
meet the contract goals prior to submission of the bid. Efforts to increase the goal after bid
submission will not be considered in justifying the good faith effort, unless the contractor can
show that the proposed DBE was solicited prior to the letting date. DBEs utilized in achieving
the DBE goal must be certified and prequalified for the work items at the time the bid is
submitted. One complete set and nine (9) copies of this information must be received in the

Contract ID: 131205

Page 13 of 126



OLDHAM COUNTY

STP 3001 (445)

office of the Division of Contract Procurement no later than 12:00 noon of the tenth calendar day
after receipt of notification that they are the apparent low bidder.

Where the information submitted includes repetitious solicitation letters it will be acceptable to
submit a sample representative letter along with a distribution list of the firms solicited.
Documentation of DBE quotations shall be a part of the good faith effort submittal as necessary
to demonstrate compliance with the factors listed below which the Cabinet considers in judging
good faith efforts. This documentation may include written subcontractors’ quotations,
telephone log notations of verbal quotations, or other types of quotation documentation.

The Good Faith Effort Package shall include, but may not be limited to information showing
evidence of the following:

1 Whether the bidder attended any pre-bid meetings that were scheduled by the Cabinet to
inform DBEs of subcontracting opportunities;

2 Whether the bidder provided solicitations through all reasonable and available means;

3 Whether the bidder provided written notice to all DBEs listed in the DBE directory at the
time of the letting who are prequalified in the areas of work that the bidder will be
subcontracting;

4 Whether the bidder followed up initial solicitations of interest by contacting DBEs to
determine with certainly whether they were interested. If a reasonable amount of DBES within
the targeted districts do not provide an intent to quote or no DBEs are prequalified in the
subcontracted areas, the bidder must notify the DBE Liaison in the Office of Minority Affairs to
give notification of the bidder’s inability to get DBE quotes;

5 Whether the bidder selected portions of the work to be performed by DBESs in order to
increase the likelihood of meeting the contract goals. This includes, where appropriate, breaking
out contract work items into economically feasible units to facilitate DBE participation, even
when the prime contractor might otherwise perform these work items with its own forces;

6 Whether the bidder provided interested DBEs with adequate and timely information
about the plans, specifications, and requirements of the contract;

7 Whether the bidder negotiated in good faith with interested DBES not rejecting them as
unqualified without sound reasons based on a thorough investigation of their capabilities. Any
rejection should be so noted in writing with a description as to why an agreement could not be
reached,

8 Whether quotations were received from interested DBE firms but were rejected as
unacceptable without sound reasons why the quotations were considered unacceptable. The fact
that the DBE firm’s quotation for the work is not the lowest quotation received will not in itself
be considered as a sound reason for rejecting the quotation as unacceptable. The fact that the
bidder has the ability and/or desire to perform the contract work with its own forces will not be
considered a sound reason for rejecting a DBE quote. Nothing in this provision shall be
construed to require the bidder to accept unreasonable quotes in order to satisfy DBE goals;

9 Whether the bidder specifically negotiated with subcontractors to assume part of the
responsibility to meet the contract DBE goal when the work to be subcontracted includes
potential DBE participation;

10 Whether the bidder made any efforts and/or offered assistance to interested DBES in
obtaining the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the

Contract ID: 131205
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work requirements of the bid proposal; and
11 Any other evidence that the bidder submits which may show that the bidder has made
reasonable good faith efforts to include DBE participation.

FAILURE TO MEET GOOD FAITH REQUIREMENT

Where the apparent lowest responsive bidder fails to submit sufficient participation by DBE
firms to meet the contract goal and upon a determination by the Good Faith Committee based
upon the information submitted that the apparent lowest responsive bidder failed to make
sufficient reasonable efforts to meet the contract goal, the bidder will be offered the opportunity
to meet in person for administrative reconsideration. The bidder will be notified of the
Committee’s decision within 24 hours of its decision. The bidder will have 24 hours to request
reconsideration of the Committee’s decision. The reconsideration meeting will be held within
two days of the receipt of a request by the bidder for reconsideration.

The request for reconsideration will be heard by the Office of the Secretary. The bidder will
have the opportunity to present written documentation or argument concerning the issue of
whether it met the goal or made an adequate good faith effort. The bidder will receive a written
decision on the reconsideration explaining the basis for the finding that the bidder did or did not
meet the goal or made adequate Good Faith efforts to do so.

The result of the reconsideration process is not administratively appealable to the Cabinet or to
the United States Department of Transportation.

The Cabinet reserves the right to award the contract to the next lowest responsive bidder or to
rebid the contract in the event that the contract is not awarded to the low bidder as the result of a
failure to meet the good faith requirement.

SANCTIONS FOR FAILURE TO MEET DBE REQUIREMENTS OF THE
PROJECT

Failure by the prime contractor to fulfill the DBE requirements of a project under contract or to
demonstrate good faith efforts to meet the goal constitutes a breach of contract. When this
occurs, the Cabinet will hold the prime contractor accountable, as would be the case with all
other contract provisions. Therefore, the contractor’s failure to carry our the DBE contract
requirements shall constitute a breach of contract and as such the Cabinet reserves the right to
exercise all administrative remedies at its disposal including, but not limited to the following:

. Disallow credit toward the DBE goal;
. Withholding progress payments;
. Withholding payment to the prime in an amount equal to the unmet portion of the

contract goal; and/or
. Termination of the contract.

Contract ID: 131205
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PROMPT PAYMENT

The prime contractor will be required to pay the DBE within seven (7) working days after he or
she has received payment from the Kentucky Transportation Cabinet for work performed or
materials furnished.

CONTRACTOR REPORTING

All contractors must keep detailed records and provide reports to the Cabinet on their progress in
meeting the DBE requirement on any highway contract. These records may include, but shall
not be limited to payroll, lease agreements, cancelled payroll checks, executed subcontracting
agreements, etc. Prime contractors will be required to submit certified reports on monies paid to
each DBE subcontractor or supplier utilized to meet a DBE goal.

Payment information that needs to be reported includes date the payment is sent to the DBE,
check number, Contract ID, amount of payment and the check date. Before Final Payment is
made on this contract, the Prime Contractor will certify that all payments were made to the DBE
subcontractor and/or DBE suppliers.

The Prime Contractor should supply the payment information at the time the DBE is
compensated for their work. Form to use is located at:
http://transportation.ky.gov/Construction/Pages/Subcontracts.aspx

Photocopied payments anhd completed form to be submitted to: Office of Civil Rights and Small
t
Business Development 6 Floor West 200 Mero Street Frankfort, KY 40622

DEFAULT OR DECERTIFICATION OF THE DBE

If the DBE subcontractor or supplier is decertified or defaults in the performance of its work, and
the overall goal cannot be credited for the uncompleted work, the prime contractor may utilize a
substitute DBE or elect to fulfill the DBE goal with another DBE on a different work item. If
after exerting good faith effort in accordance with the Cabinet’s Good Faith Effort policies and
procedures, the prime contractor is unable to replace the DBE, then the unmet portion of the goal
may be waived at the discretion of the Cabinet.

09/14/11
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ASPHALT MIXTURE
Unless otherwise noted, the Department estimates the rate of application for all asphalt mixturesto be 110 Ibs/sy per inch of depth.

DGA BASE
Unless otherwise noted, the Department estimates the rate of application for DGA Base to be 115 Ibs/sy per inch of depth.

DGA BASE FOR SHOULDERS

Unless otherwise noted, the Department estimates the rate of application for DGA Base for Shoulders to be 115 Ibs/sy per inch of
depth. The Department will not measure necessary grading and/or shaping of existing shoulders prior to placing of DGA Base, but
shall be incidental to the Contract unit price per ton for DGA Base.

Accept payment at the Contract unit price per ton as full compensation for all labor, materials, equipment, and incidentals for grading
and/or shaping of existing shoulders and furnishing, placing, and compacting the DGA Base.

INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for
resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and
tapers, and road and street approaches, as applicable. Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as
directed by the Engineer. In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right
of way limit or back of the signal detector, whichever is the farthest back of the mainline. Surface or resurface these areas as directed
by the Engineer. The Department will not measure placing and compacting for separate payment but shall be incidental to the
Contract unit price for the asphalt mixtures.

OPTION B
Be advised that the Department will control and accept compaction of asphalt mixtures furnished on this project under OPTION B in
accordance with Sections 402 and 403.
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1.00

1.01

1.02

GENERAL
Scope

A.
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SPECIAL NOTE FOR CONCRETE SEALER

This specification covers the work necessary to furnish and install concrete
sealer on concrete surfaces as specified in the Contract Plans. Work includes,
but is not limited to, the following:

1.

Surface preparation, application, and inspection.

Referenced Specifications Codes and Standards

A.

Without limiting the generality of other requirements of these specifications, all
work shall conform to the applicable requirements of the referenced portions of
the following documents, to the extent that the requirements therein are not in
conflict with these provisions. All references and standards listed shall be the
latest revisions. Joint and individual documents are referenced.

1.

SSPC — The Society for Protective Coatings
40 24" Street, 6" Floor

Pittsburgh, PA 15222-4643

(412) 281-2331

NACE — National Association of Corrosion Engineers
P.O. Box 218340

Houston, TX 77218-8340

(281) 492-0535

a. SSPC-SP 13/NACE No. 6 Surface Preparation of Concrete

b. SSPC-TU 2/NACE 6G197 Design, Installation, and Maintenance
of Coating Systems for Concrete Used in Secondary
Containment

C. NACE RPO0188 “Discontinuity Holiday Testing of Protective
Coatings”

d. NACE RP 6F-166 “Recommended Practice for Inspection of
Linings on Steel and Concrete”

e. SSPC-SP 12/NACE No. 5 “ Surface Preparation ... by High- and
Ultrahigh-Pressure Water Jetting Prior to Recoating”

f. SSPC-SP 10/NACE No. 2 “Near White Blast Cleaning”

ICRI — International Concrete Repair Institute
3166 S. River Rd., Suite 132

Des Plaines, Il 60018

(847) 827-0830

a. Technical Guideline N0.03372, “Selecting and Specifying
Concrete Surface Preparation for Sealers, Coatings, and Polymer
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SPECIAL NOTE FOR CONCRETE SEALER

Overlays”

Technical Guideline No. 03731, “Guide for Selecting Application
Methods for the Repair of Concrete Surfaces”

Technical Guideline No. 03741/SSPC-TR 5/NACE Pub 02203,
“Design, Installation, and Maintenance of Protective Polymer
Flooring Systems for Concrete”

4. ASTM — American Society for Testing and Materials
100 Barr Harbor Drive
West Conshohocken, PA 19428-2959
(610) 832-9585

a.

b.

ASTM E-337: Test Method for Measuring Humidity with a
Psychrometer

ASTM D 4258 “Practice for Surface Cleaning Concrete for
Coating”

ASTM D4259 “Practice for Abrading Concrete”

ASTM D 4262 “Test Method for pH of Chemically Cleaned or
Etched Concrete Surfaces”

ASTM D 4414 “Standard Practice for Measurement of Wet Film
Thickness by Notch Gages”

ASTM Committee D01.23: Test Method for Nondestructive
Measurement of Dry Film Thickness of Applied Organic Coatings
Using an Ultrasonic Gauge

ASTM D 4541 “Standard Test Method for Pull-Off Strength of
Coatings Using Portable Adhesion Testers”

ASTM D 4787 “Standard Practice for Continuity Verification of
Liquid or Sheet Linings Applied to Concrete Substrates”

ASTM D 5162 “Standard Practice for Discontinuity (Holiday)
Testing of Nonconductive Protective Coating on Metallic
Substrates”

5. ACI — American Concrete Institute
Box 19150, Redford Station
Detroit, Michigan 48219
(248) 848-3700

a.

b.

ACI 344R-T “Design and Construction of Circular Pre-stressed
Concrete Structures with Circumferential Tendons”

ACI 344R-W “Design and Construction of Circular Wire and
Strand Wrapped Pre-stressed Concrete Structures”

ACI 350R-01 “Code Requirements for Environmental Engineering
Concrete Structures”

ACI 350.1 “Testing of Reinforced Concrete Structures for Water
Tightness”

ACI 350.2 “Concrete Structures for Containment of Hazardous
Material”

ACI 503 “Use of Epoxy Compounds with Concrete”

ACI 503 R-90 “Guide to Sealing Joints in Concrete Structures”
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SPECIAL NOTE FOR CONCRETE SEALER

1.04 Submittals

A.

Submit product data specified including data substantiating that the proposed
materials comply with specified requirements, and recommendations by the
manufacturer covering all materials.

1.05 Quality Assurance

A.

Acceptable Manufacturers: A company with a minimum of 5 years experience in
manufacturing and providing technical service for application of opaque
concrete sealers on vertical concrete or masonry surfaces equivalent to those
specified.

Single Source Supply: only the manufacturer of the opaque concrete sealer
shall formulate all products described in Part 2.01 as specified.

Installer Qualifications: A firm experienced in the application of opaque concrete
sealers on concrete or masonry surfaces.

Pre-Installation Conference

1. The Contractor, and the opaque concrete sealer manufacturer’s
representative shall meet on site with the owner’s representative.
Particular emphasis shall be placed on these specifications, safety,
weather conditions, surface preparation, material application, and
inspection.

2. The contractor shall submit to the owner’s representative any revisions
or changes agreed upon, reasons thereof, and parties agreeing or
disagreeing with them.

Substrate Conditions: Do not proceed with work until substrate preparation and
tolerances have been approved by the owner’s representative, opaque concrete
sealer manufacturer’s representative, the approved installation sub-contractor,
and the contractor.

1.06 Delivery, Storage, and Handling

A.

Deliver products to the job site in manufacturer’s original, unopened containers
bearing manufacturer’'s name and label and the following information

1. Product name
2. Product description (generic product classification)
3. Manufacturer’s lot number
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2.00 PRODUCTS

2.01

2.02

3.00

3.01

4.
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SPECIAL NOTE FOR CONCRETE SEALER

Color

B. Store materials in sealed original manufacturer’s containers. Store materials in
a protected area out of direct sunlight. Keep containers clean and undamaged.
Adhere to manufacturer’s published storage temperature and shelf life
recommendations. Protect all materials from freezing.58

Acceptable Manufacturers and Materials

A. The opaque concrete sealer system shall consist of one or more systems for the
protection of concrete or masonry surfaces. Products are specified as a
standard of quality, and can be manufactured by, or distributed by, The
Sherwin-Williams Company, Cleveland, Ohio, or an approved manufacturer.

1.

Concrete repair of bug holes and honeycombs — Designated areas of
the concrete surfaces shall be repaired prior to application with an
approved material. This work will be incidental to “Concrete Sealing”.

Concrete Crack and Joint Details — Exposed cracks, construction joints,
contraction joints, and isolation joints shall be prepared and detailed in
accordance with the manufacturer’'s recommendations. Should any
conditions or joint design be discovered that is not anticipated, the
contractor shall notify the owner and consult with the material
manufacturer for recommendations. This work will be incidental to
“Concrete Sealing”.

Performance Criteria

A. The opaque concrete sealer system shall be resistant to the conditions,
temperatures, and exposures encountered by the owner, or authorized owners’
representative for these specific concrete or masonry vertical surfaces.

EXECUTION

Surface Preparation

A. Concrete

1.

The NACE/SSPC Joint Surface Preparation Standards for concrete
surface preparation are incorporated in and made part of this
specification. All references to SSPC-SP-13/NACE No. 6, designate the
definitions and other requirements in theses documents. The
International Concrete Repair Institute (ICRI) Technical Guideline No.
03732, Guide to Surface Preparation of Concrete to Receive Sealers,
Coatings and Polymer Overlays shall be used to visually evaluate the
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3.02 Application
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SPECIAL NOTE FOR CONCRETE SEALER

concrete surface profile. Refer to the manufacturer's recommendations
for Surface Preparation of Concrete.

Concrete surfaces must be cured and dry. Existing coatings must be
removed. Inspect concrete surface for soundness, flatness, levelness
and overall condition. Report any discrepancies to the owner’s
representative.

No curing / sealing compounds of any kind are to be used on concrete
surfaces. If such curing / sealing compounds are or have been used,
remove them in accordance with ASTM D4259.

If no curing / sealing compounds are or have been used, prepare
surfaces in accordance with SSPC- SP 12, Low Pressure Water
Cleaning, WJ-4, using “zero-degree rotary tip”. Use equipment capable
of producing pressures of between 3500 and 5000 psi.

Create a minimum surface profile for the Concrete Coating Systems for
Bridges specified in accordance with the methods described in ICRI No.
03732 to achieve profile numbers as follows:

a. Thin film, to 10 mils CSP-1 to CSP-3
b. Thin and medium films, 10 to 40 mils CSP-3to CSP-5
C. Mortars & Fillers, to 3/16” CSP-4 to CSP-6
d. Mortars & Fillers, to 1/4” or more CSP-5 to CSP-9

Concrete Surface Repair: Bug holes, honeycombs, other surface defects
a. Areas shall be repaired.

b. Fins and protrusions shall be removed by grinding or other
suitable means.

Concrete Crack Repair: apply an approved sealant into voids in
accordance with product data page recommendations. Sealant must be
fully cured prior to the application of concrete primers.

A. Comply with manufacturers written installation procedures and individual
product data sheet application bulletins.

B. Apply materials in accordance with the following material coverage.

Standard Opague concrete sealer system:
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Products

Primer

[Note: May be reduced up to 20% with xylene, if VOC allows}

Top Coat

SPECIAL NOTE FOR CONCRETE SEALER

Total Targeted Application Rate:

3.03 Inspection and Testing

Thickness (mils dft)

SWD DOT Sealer
BO7W10
@ 360-470 sq ft gal

SWD DOT Sealer
BO7W10
@ 360-470 sq ft gal

180-235 sq ft gal
Including primer

A. The owner or owner’s authorized representative may require an independent

inspection firm to verify the installed system.

B. If test results indicate noncompliance with the specification, the following

corrective action may be required of the contractor

Contract ID: 131205
Page 23 of 126

1. Remove non-compliant systems or components.
2. Replace system or components in (1)
3. Assume the inspection expenses.
C. Minimum requirements of the opaque concrete sealer system is that it be free of
the following
1. Uncured material
2. Inadequate thickness
3. Pinholes
4. Blisters
5. Delamination
6. Foreign matter
7. Unspecified materials

3.04 Protection
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SPECIAL NOTE FOR CONCRETE SEALER

A. The opaque concrete sealer system shall be protected from damage or
detrimental elements during drying and curing and until the time of final
acceptance.

4.01 Measurement
The quantity will be measured in square feet of concrete surface sealed.
4.02 Payment

Payment at the contract unit price for “Concrete Sealing” will include full compensation
for work required in this special note.
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TRAFFIC MANAGEMENT PLAN
Oldham County
FD52 093 0075
STP 3001(400)
Pedestrian Path
EMARS No. 8382901D
[tem No. 5-467.00

TRAFFIC CONTROL GENERAL NOTES

All traffic control devices shall comply with the current standard drawings and the current
manual on uniform traffic control devices. Except as provided herein, traffic shall be maintained
in accordance with the current edition of the standard specifications for road and bridge
construction and the standard drawings. Except for the roadway and traffic control bid

Items listed, all items of work necessary to maintain and control traffic until completion of the
work will be paid at the lump sum price to "maintain and control traffic". The relocation of signs
for maintenance of traffic during construction, including mounting hardware and posts, shall be
incidental to other items of work. Changes in the traffic control plan will require approval of the
engineer.

All barrels/drums are to be spaced no more than 50 feet apart during all phases of construction or
as directed by the engineer.

Any major change or alternate temporary traffic control plan shall be reviewed by the initial
signers to the subject plan before any revision is implemented. The contractor will not be
permitted to implement any part of his’her aternate plan or revision until he/she has received
written approval from the cabinet.

PUBLIC INFORMATION PLAN (PIP)

KYTC District 5 Public Information Officer (PIO) will inform the motoring public and area
stakeholders of project information including maintenance of traffic. The district public
information officer will coordinate and disseminate to stakeholders and the media appropriate
information regarding the construction plans. Prior to construction, signs shall be in place per
applicable standard drawing(s) and/or as directed by the Engineer over the project limits.

SPECIAL NOTES

LANE CLOSURE

Temporary lane closures will be coordinated with the engineer and will only be permitted
between the hours of 9:00 p.m. and 6:00 am. any lane closure is paid under the item "maintain
and control traffic" and no direct payment will be made. Failure to reopen the lane by 6:00 am.
will result in a penalty of $3,000 for the first hour or fraction thereof and $15,000 any additional
hour or fraction thereof for exceeding the allotted time.

Contract ID: 131205
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ROAD CLOSURE (ROLLING ROAD BLOCK)

When setting beams traffic may be halted at the nearest interchange for a period not longer than
15 minutes. Road closures will only be allowed between the hours of 12:00 am. and 5:00 am.
failure to reopen the lane after the 15 minute period will result in a penalty of $1,500 for the first
15 minute increment exceeding the allotted time and $5,000 for each additional 15 minute
increment.

DROP-OFES
No shoulder drop-offs will be permitted when work is not ongoing or at the conclusion of the
work day.

SHOULDERS
Shoulder closures will be permitted during the duration of construction.

FAILURE TO COMPLETE WORK ON TIME

For each calendar day beyond a fixed completion date of July 1, 2014 the Department will assess
liguidated damages per Section 108.09 of the current edition of the Standard Specifications for
Road and Bridge Construction.

PROJECT PHASING & CONSTRUCTION PROCEDURES
Traffic shal be maintained in accordance with the plans, these notes, and the standard
specifications for the road and bridge construction, current edition.

Prior to any clearing, grubbing and excavation, construct perimeter controls such as but not
limited to temporary silt fence to ensure that disturbed sediment does not leave the project site.
Install construction signs throughout the entire construction area per applicable standard
drawing(s) and/or as directed by the engineer.

PHASE I: WIDEN SHOULDER AND INSTALL GUARDRAIL ON I-71

Step 1:
Construct shoulder widening and al drainage items in the median of [-71 as shown on the
construction plans.

Step 2:

Construct guardrail on I-71 in each direction as shown in the plans. The guardrail installations
along I-71 will be completed in one working day for each direction (northbound & southbound).

PHASE I1: CONSTRUCT PEDESTRIAN BRIDGE

Step 1:
Construct abutments 1 & 2 aswell aspiers 1, 2,3 & 4.

Step 2:

Contract ID: 131205

Page 26 of 126



OLDHAM COUNTY Contract ID: 131205
STP 3001 (445) Page 27 of 126

Set the following spans from the following specified locations (refer to utility impact notes for
treatment of overhead line):

Southernmost span from Old Lagrange Rd south of [-71

Two spans across interstate traffic from the median

Two northernmost spans from Old Lagrange Rd north of 1-71

Step 3:
Construct bridge deck and all associated items with the pedestrian bridge in the plans.

PHASE I11: CONSTRUCT APPROACHES ON PEDESTRIAN BRIDGE

Step 1:
Construct pedestrian path and al other items (drainage devices, signs, striping, etc.) As shown on
the construction plans.
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SPECIAL NOTES FOR PROTECTION OF RAILROAD INTEREST

These Special Notes are supplemental and amendatory to the Kentucky Transportation Cabinet’s,
Department of Highways Standard Specifications for Road and Bridge Construction, current
edition, and amendments thereof, and where in conflict therewith these Special Notes shall govern.

The authorized representative of the Railroad Company (hereinafter sometimes called Railroad
Engineer) shall have final authority in all questions affecting the safety and maintenance of rail
traffic. Contractor shall notify the Railroad Engineer at least two weeks in advance (not including
Saturdays, Sundays and Holidays), when he will start work on the right of way of the Railroad. No
work shall begin on Railroad right of way until the Railroad Engineer has confirmed that protective
services are secured, the insurance submitted by the Contractor has been approved and all necessary
approvals are documented.

The Contractor must assume all responsibility for any and all damages to his work, employees,
servants, equipment and materials, caused by the operation of the Railroad.

No charge or claim of the Contractor will be allowed for hindrance or delay because of rail traffic, or
any work by others, incident to or necessary for the safe maintenance of rail traffic or completion of
the project. Delays from such cause may entitle the Contractor to an extension of time allowed for
doing the work, sufficient in the opinion of the Department of Highway's Project Engineer
(hereinafter called Engineer) to compensate for the delay, provided immediate notice of the cause of
delay is given to the Engineer in writing.

Materials and equipment shall not be stored where they will interfere with rail traffic nor on the right
of way of the Railroad without first having obtained permission of the Railroad Engineer, and any
such permission will be with the understanding that the Railroad will not be liable for damage to
materials and equipment from any cause. The Railroad Engineer may move, or have the Contractor
move, at his expense, materials from such storage locations.

The Contractor shall so arrange his work that there will be no interference with, or delay to, the train
service of the Railroad. The method of doing such work shall be submitted to the Railroad Engineer
for approval. In the event that work by the contractor cannot be performed as approved by the
Railroad Engineer, and continuous delays to train service occur, the Department reserves the right to
take the work from the Contractor, and to complete it at his expense, after written notice is given to
him by the Engineer.

The Railroad shall have the right to assign workers to the site of the project to perform inspection
services for protection of Railroad operations whenever, in the opinion of the Railroad Engineer,
such services may be necessary. Contractor shall reimburse the costs incurred by the Railroad for
inspection services, and for flagging services as hereinafter provided. When flagging services begin,
the flagman is assigned by the Railroad to work at the project site on a continual basis until no
longer needed. The Contractor shall give the flagman five (5) days notice before work on Railroad
property is completed.

Sheet 1 of 3
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Any flagging protection or inspection services required by the Railroad for the safety of Railroad
operations because of work being performed by the Contractor or in connection therewith, will be
provided or cause to be provided by the Railroad, and the cost thereof shall be reimbursed to the
Railroad by the Contractor on the basis of Railroad's bills to be rendered monthly.

The services of watchman or flagman will be required during excavation, placing and removing of
cofferdams or sheeting, driving of foundation piles and placing of the construction and removal of
any falsework, bracing or forms over and adjacent to the tracks. A flagman will also be furnished
whenever, in the opinion of the Railroad Engineer or his authorized representative such protection is
needed.

The rate of pay per hour for each Railroad worker will be the prevailing hourly rate in effect for an
8-hour day for the class of worker used at the time the service is performed, with time and one-half
rate for all time worked before or after assigned work hours; time and one-half rate also shall apply
on Saturdays, Sundays and Holidays. If the rate of pay of any inspector or flagman is changed
before the work is started or during the progress of the work, either by law or by agreement between
the Railroad and its employees, or if the tax rates on labor are changed, the Contractor shall pay on
the basis of the new rates.

Since the number of flagging days to be required will vary according to the number of workmen and
amount of equipment used by Contractor, neither the Railroad nor Department assumes the
responsibility or liability for an estimate of this cost. Contractor shall reimburse the railroad for
actual cost plus charges as noted above. The Contractor will be required to reimburse the railroad
for such costs, and furnish the Department satisfactory evidence that the railroad has acknowledged
receipt thereof before final settlement.

All work herein provided to be done by the Contractor on the Railroad's right of way shall be done
in a manner satisfactory to the Railroad Engineer or his authorized representative, and shall be
performed at such times and in such manner as not to interfere unnecessarily with the business of the
Railroad. The Contractor will be required to use all reasonable care and precaution in order to avoid
accident, damage or unnecessary delay or interference with the Railroad's trains or other property.

The Contractor shall not store or pile any materials or equipment closer than 13 feet 0 inches from
the centerline of the nearest track, measured at right angles thereto.

The Contractor's plans for falsework, erecting the spans over the tracks, cofferdam, sheeting and
bracing details, bents or piers, and the method of installation for the protection of the Railroad
Company's tracks shall be submitted to the Department and Railroad Engineer for approval before
commencing work on same.

The Contractor will be required upon completion of the work, to remove from within the limits of
the Railroad's right of way, all machinery, equipment, surplus materials, falsework, rubbish or
temporary buildings of said Contractor, and to leave the right of way in a neat condition, satisfactory
to the Railroad Engineer or his authorized representative.
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If the Contractor desires access across the Railroad's right of way and tracks at other than an existing
and open public road crossing in or incident to construction of the project, the Railroad may permit
such Contractor access across said right of way and tracks provided Contractor first executes a
license agreement satisfactory to the Railroad, and agrees to reimburse Railroad for the cost of
providing and removing any temporary grade crossing, watchmen expense, or other costs which the
Railroad deems necessary for protection of its property and operations. Contractor shall at no time
cross the Railroad's right of way and tracks with vehicles or equipment of any kind or character,
except at such crossing or crossings as may be established pursuant to this subsection.

Should any damage occur to Railroad's property, as a result of the Contractor's unauthorized or
negligent operations, and the Railroad for the protection of its property, the required materials, labor
and equipment shall be furnished by the Railroad and the Contractor shall reimburse Railroad for
costs incurred.

Explosives shall not be used adjacent to any track or other Railroad's property without the advance
approval of the Engineer and the Railroad Engineer, but such approval will not relieve the
Contractor from any liability. If use of explosives is permitted, an authorized representative of the
Railroad must be present. The blasting shall be done under experienced supervision and every
necessary precaution shall be taken to avoid damage to property, injury to person and interruption of
Railroad operations. Blasting shall be discontinued immediately on notice from either the Engineer
or Railroad Engineer, that it is too hazardous.

In addition to any other forms of insurance or bonds required under the terms of the contract and
specifications, see Part IV Insurance.

1-3809 tcprailroadprotection
01/01/2009
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Right-of-Way Certification Form Revised 2/22/11
Z Federal Funded Z Original
State Funded Re-Certification

This form must be completed and submitted to FHWA with the PS&E package for federal-aid funded
Interstate, Appalachia, and Major projects. This form shall also be submitted to FHWA for all federal-aid
projects that fall under Conditions No. 2 or 3 outlined elsewhere in this form. When Condition No. 2 or 3
apply, KYTC shall resubmit this ROW Certification prior to construction contract Award. For all other
federal-aid projects, this form shall be completed and retained in the KYTC project file.

Date: 9/15/13

Project Name: _Interurban Greenway Letting Date: _October 2013
Project #: 5-467.00 County: Oldham
ltem #: 12FO FD52 093 8382901R Federal#: STP 3001 (445)

Description of Project:

Projects that require NO new or additional right-of-way acquisitions and/or relocations

D The proposed transportation improvement will be built within the existing rights-of -way and there are no
properties to be acquired, individuals, families, and businesses (“relocatees”) to be relocated, or
improvements to be removed as a part of this project.

Projects that require new or additional right-of-way acquisitions and/or relocations

Z Per 23 CFR 635.309, the KYTC hereby certify that all relocatees have been relocated to decent, safe, and
sanitary housing or that KYTC has made available to relocatees adequate replacement housing in
accordance with the provisions of the current FHWA directive(s) covering the administration of the Highway
Relocation Assistance Program and that at least one of the following three conditions has been met. (Check
those that apply.)

Z Condition 1. All necessary rights-of-way, including control of access rights when applicable, have
been acquired including legal and physical possession. Trial or appeal of cases may be pending in
court but legal possession has been obtained. There may be some improvements remaining on the
right-of-way, but all occupants have vacated the lands and improvements, and KYTC has physical
possession and the rights to remove, salvage, or demolish all improvements and enter on all land. Fair
market value has been paid or deposited with the court.

D Condition 2. Although all necessary rights-of-way have not been fully acquired, the right to occupy and
to use all rights-of-way required for the proper execution of the project has been acquired. Trial or
appeal of some parcels may be pending in court and on other parcels full legal possession has not
been obtained, but right of entry has been obtained, the occupants of all lands and improvements have
vacated, and KYTC has physical possession and right to remove, salvage, or demolish all
improvements. Fair market value has been paid or deposited with the court for most parcels. Fair
market value for all pending parcels will be paid or deposited with the court prior to AWARD of
construction contract. (See note 1 below.)

Note 1: The KYTC shall re-submit a right-of-way certification form for this project prior to AWARD
of all Federal-Aid construction contracts. Award must not to be made until after KYTC has obtained
full legal possession and fair market value for all parcels has been paid or deposited with the court
and FHWA has concurred in the re-submitted right-of-way certification.
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Approved:

Approved:

Approved:

7:] Condition 3. The acrjuisition or right of accupancy and use of a few remaining parcels are not
complete and/or some parcels still have occupants. However, all remaining octupants have had
replacaiment housing made available (o them in accordance with 49 CFR 24.204. The KYTC is heraby
requesling authorizalion to advariise this project for bids and to proceed with hid letling even though the
necessary rights-of-way will not be fully acquired, andfor some occupants will nol be relocated, and/or
lhe fair market value will nol be paid or deposited with the court for some parcels until after bid letling.

KYTC will fully mee

will expedite complelion of all acquisitions, relocations, and full payments alter bid lelting and prior to
AWARD of the construction contract or ferce account construction. A full axplanation and reason for
this raquest, including identification of each such parcel and dates on which acquisitions, paymants,

and relocations will
note 2.)

MNote 2: The KYTC may request authorizalion on this basis only in unique and unusual

circumstances.

tasas, the KYTC shall make extraordinary efforts to expedite campletion of the acquisition,

payment for all

Aid construciion contracts or force account construclion.

Ron Geveden

Right-of-Way Certification Form Revised /22411

L all the requirements oullined in 23 CFR 835.308(c)(3) and 49 CFR 24.102(j) and
be complated, is attached Io this certification form for FHWA concurrence. (See

Proceeding to bid letting shall be the oxception and never become the rule. In all

affected parcels, and the reiccation of all relocatees prior to AWARD of all Faderal-

WAL

Right-of-Way Supervisor

Printed Name

XD £ .

Printed Name

i ; U9 /12
_‘2)@1 O COHITHOR.Tef @%W{ Réw Officer (when applicable)

Printed Name

Signay{ire 7/' 7// 3

W) A A ‘g, oF KYTC, Director of ROW &Utilities
Signature

T e Signalure
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Right-of-Way Certification Form Revised 2/22/11

Date: 9/5/13

Project Name: _12FO FD52 093 8382901R

Project #: 5-467.00 County: Oldham
ltem #: STP 3001 (445) Federal #:
Letting Date: October 2013

This projecthas _2  total number of parcels to be acquired, and _0  total number of individuals or families to
be relocated, as well as _0 total number of businesses to be relocated.
2 Parcels where acquired by a signed fee simple deed and fair market value has been paid

Parcels have been acquired by 10J through condemnation and fair market value has been deposited
with the court

Parcels have not been acquired at this time (explain below for each parcel)

Parcels have been acquired or have a “right of entry” but fair market value has not been paid or has not
been deposited with the court (explain below for each parcel)

Relocatees have not been relocated from parcels , , , , , , and
(explain below for each parcel)

Explanation for delayed acquisition, delayed Proposed date of
Parcel # Name/Station . A payment or of
relocation, or delayed payment of fair market value .
relocation
There are 0 billboards and/or _0 cemeteries involved on this project.
There are O water or monitoring wells on parcels , , , and . All have been

acquired and are the responsibility of the project contractor to close/cap

Form Effective Date: April 1, 2006
Last Revised: February 22, 2011
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

OLDHAM COUNTY, STPM 3001 (445)
FD52 093 0075
FD52 093 83829 01C

INTERSTATE 71/PEDESTRIAN BRIDGE OVER I-71 ALONG KY 146
ITEM NO. 05-00467

GENERAL PROJECT NOTE ON UTILITY PROTECTION ‘

]Utility coordination efforts determined that no significant utility relocation work is required to complete
the project. Any work pertaining to these utility facilities is defined in the bid package and is to be
carried out as instructed by the Kentucky Transportation Cabinet. The contractor will be responsible for
any coordination or adjustments that are discussed or quantified in the proposal.

|

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

Oldham County Environmental Authority: At Left Sta. 16+65, there is a 4-inch sanitary sewer main that
connects to a sanitary sewer manhole. This facility is not to be disturbed and will remain in place.
Oldham County Water District: There are two 3-inch water mains that run from Right Sta. 10+00, to Right
Sta. 10+50, and from Right Sta. 16+47 to the end of the project. These facilities are not to be disturbed
and will remain in place.

*The Contractor is fully responsible for protection of all utilities listed above*

|

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION

AT&T KY: There is an overhead crossing east of the project that will be lowered to accommodate for
beam placement. The relocation work will be complete by October 15, 2013. \

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR
THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT

]OIdham County Water District: At Right Sta. 10+50, there is one water valve that will need to be
adjusted to the proposed grade. At Right Sta. 16+47, there is one fire hydrant and one water valve that
will need to be adjusted to the proposed grade. This company is not a participant in the KY 811
system. Please contact Russ Rose (office (502)222-1680 or cell (502)727-4350) at least five working
days before the fire hydrant and valves need to be adjusted in order to arrange for location
assistance. The work will be complete within 5 working days of the date that the work begins for each
conflict.

The Department will consider submission of a bid as the Contractor’s agreement to not make any claims
for additional compensation due to delays or other conditions created by the operations of Oldham
County Water District. Working days will not be charged for those days on which work on Oldham
County Water District facilities are delayed, as provided in the current edition of the KY Standard
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ITEM NO. 05-00467

Specifications for Road and Bridge Construction. Should a difference of opinion arise as to the rights of
the Contractor and others working within the limits of, or adjacent to the project, the KYTC Resident
Engineer will decide as to the respective rights of the various parties involved in order to assure the
completion of the Department’s work in general harmony and in a satisfactory manner, and his decision
shall be final and binding upon the Contractor. .

i

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD
CONTRACTOR AS INCLUDED IN THIS CONTRACT

Not Applicable.
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INTERSTATE 71/PEDESTRIAN BRIDGE OVER I-71 ALONG KY 146
ITEM NO. 05-00467

SPECIAL CAUTION NOTE —PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project
to coordinate his activities. The contractor will coordinate his activities to minimize and, where
possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is
unlikely to conflict with the existing utilities beyond minor facility adjustments. Where conflicts
with utility facilities are unavoidable, the contractor will coordinate any necessary relocation
work with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet
maintains the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered
by varied means and with varying degrees of accuracy: from the facility owners, a result of
S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be
inclusive of al utilities in the project scope and are not Level A quality, unless specified as
such. It is the contractor’s responsibility to verify all utilities and their respective locations
before excavating.

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for
information on the location of existing underground utilities. The call isto be placed a minimum
of two (2) and no more than ten (10) business days prior to excavation. The contractor should be
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility
owners, including those whom do not subscribe to KY 811. It may be necessary for the
contractor to contact the County Court Clerk to determine what utility companies have facilities
in the area.

Please Note: The information presented in this Utility Note is informational in nature and the
information contained herein is not guaranteed.
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AREA UTILITIES CONTACT LIST

Utility Company/Agency Contact Name Contact Information

Oldham County — Utility Owners

5-467.00 Pedestrian Bridge over I-71

LG&E KU (Electric)

820 West Broadway

Louisville, KY 40202

LG&E Emergency Number (502) 589-1444

LG&E and KU Emergency Number 1-800-331-7370

LG&E (Gas)

820 West Broadway

Louisville, KY 40202

Gas Emergency Number (502) 589-5511

LG&E and KU Emergency Number 1-800-331-7370

Louisville Water Company
550 South Third Street

Louisville, KY 40202

AT&T KY

3719 Bardstown Road - 2nd Floor
Louisville, KY 40218

Oldham County Water District

3711 W. Highway 146, P.O. Box 51
Buckner, KY 40010

This company is not a BUD participant

Page 4 of 7

Greg Geiser
work: (502) 627-3708
Greg.Geiser@LGE-KU.com

Greg Geiser
work: (502) 627-3708
Greg.Geiser@LGE-KU.com

Daniel Tegene, PE
(502) 569-3649
DTegene@LWCky.com

Morgan Herndon
Morgan.Herndon@att.com
(502) 458-7312

Russ Rose
RussRose@Insightbb.com
office: (502) 222-1690
cell:  (502)727-4350
Bill Baker
cell.:  (502)773-1572
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LaGrange Utilities Commission
203 S. Walnut St.
LaGrange, KY 40031

Mid - Valley Pipeline Company
4910 Limaburg Road
Burlington, KY 41005

FAX (866) 699-1185

Shelby Energy Cooperative
P.O. Box 311, 620 Old Finchville Road
Shelbyville, KY 40065

Texas Gas Transmission, LLC
3800 Frederica Street
Owensboro, KY 42302

10327 Gaslight Way
Louisville, KY 40299

Insight Communications Company
4701 Commerce Crossings Dr.
Louisville, KY 40229

Oldham Co. Environmental Authority
700 W. Jefferson St.

LaGrange, KY 40031

Fax: (502) 225-9468

(Sewer & Stormwater merged)

This company is not a BUD participant
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John Bennett
LUC@Insightbb.com
(502) 222-9325

Todd Calfee

(859) 371-4469x14
Cell:859-630-8271
RTCALFEE@SunocolLogistics.com

Jason Ginn
Jason@ShelbyEnergy.com
cell: 502-643-2778

(502) 633-4420

Tim Turner

(270) 688-6461
Tim.Turner@bwpmlp.com
Cell: (270) 485-1152

John Weaver
John.Weaver@BWPMLP.com
(502)438-2407

Howard Menser
Howard.Menser@BWPMLP.com
Office: (502)491-0251

Cell: (502)396-2418

Deno Barbour

Cell: (502) 664-7395
Office(502) 357-4376
Dwight.Barbour@TWCable.com

Kevin Gibson
Kevin.Gibson@VeoliaWaterNA.com

Office: (502) 225-9477
Cell: (502) 269-1309

Contract ID: 131205
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Metropolitan Sewer District
700 West Liberty Street
Louisville, KY 40202

Send to both contacts

Level 3 Communications (Transmission)
848 S.8" St.
Louisville, KY 40203

Level 3 Communications (Transmission)
848S.8" st.
Louisville, KY 40203

Level 3 Communications (Distribution)
962 South Third Street
Louisville, KY 40203

Indiana Gas Company Inc

d.b.a. Vectren Energy Delivery of Indiana, Inc
or

Ohio River Pipeline Corporation

2520 Lincoln Drive

Clarksville, Indiana

Line Maintained By

Texas Gas Transmission, LLC

3800 Frederica Street

Owensboro, Kentucky 42302

Cell: (270) 485-1152

47129
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Greg Powell
Greq.Powell@LouisvilleMSD.org

Brad Selch
(502) 540-6614
Brad.Selch@LouisvilleMSD.org

Kevin Webster
Kevin.Webster@Level3.com
Office (502) 777-8622

Cell (502) 777-8622

Fax (502) 561-6950

Tim Morphew
Tim.Morphew@Level3.com
Office (502) 561-6935

Cell (502) 221-1785

Fax (502) 561-6950

Mark Sewell

Mark.Sewell@Level3.com

Office (502) 515-9142

Cell (502) 295-0939

Relocations
Level3.networkrelocations@level3.com

Mary Barber
MBarber@Vectren.com
(812) 948-4952

Tim Turner
(270) 688-6461
Tim.Turner@bwpmlp.com
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Crown Castle Network Operations

10170 Linn Station Road

Suite 525

Louisville, KY 40223

(builds cell towers and leases space on them)

Kentucky Data Link (KDL now Windstream)
Project Manager

3701 Communications Way

Evansville, IN 47715

(Address envelopes ATTN LaDon Haley)

TRIMARC

Public Safety & Transportation Systems
901 West Main Street

Louisville, Kentucky 40202
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Brian Watkins
Brian.Watkins@CrownCastle.com
(502)318-1323

Brandy Bowling (Brian’s supervisor)
Brandy.Bowling@CrownCastle.com
(502)318-1322

Cindy Shaffer
Cynthia.Shaffer@CrownCastle.com
(502) 318-1313

Chris Gladstone
Chris.Gladstone@CrownCastle.com
(502)689-2162

John McDowell
John.McDowell@Windstream.com
(606)369-3623

Todd Hood
Todd.Hodd@ngc.com
Office: (502)587-6624 ext. 2
Cell: (502)307-7456
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KyTC BMP Plan for Project PCN 5-467.00

GO

KENTUCKY
TRANSPORTATION
CABINET

i

Kentucky Transportation Cabinet

Highway District 5
And

(2), Construction

Kentucky Pollutant Discharge Elimination System
Permit KYR10
Best Management Practices (BMP) plan
Groundwater protection plan
For Highway Construction Activities
For

Ped/Bike Bridge over I-71 along KY 146

Project: PCN 5 - 467.00
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KyTC BMP Plan for Project PCN 5-467.00

Project information
Note — (1) = Design (2) = Construction (3) = Contractor
1. Owner — Kentucky Transportation Cabinet, District 5

2. Resident Engineer: (2)

3. Contractor name: (2)
Address: (2)
Phone number: (2)
Contact: (2)

Contractors agent responsible for compliance with the KPDES
permit requirements (3):

4. Project Control Number (2)

5. Route (Address) Old LaGrange Road

6. Latitude/Longitude (project mid-point) 38.369167, -85.443333
7. County (project mid-point) Oldham

8. Project start date (date work will begin): (2)

9. Projected completion date: (2)

KPDES BMP Plan Page 2 of 14
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KyTC BMP Plan for Project PCN 5-467.00

A. Site description:

1.

Nature of Construction Activity (from letting project description): Grade,
Drain and Surfacing

Order of major soil disturbing activities (2) and (3)

Projected volume of material to be moved: 307 cu yds

Estimate of total project area (acres) 3.05 Acres

Estimate of area to be disturbed (acres) 0.90 Acres

Post construction runoff coefficient will be included in the project drainage
folder. Persons needing information pertaining to the runoff coefficient
will contact the resident engineer to request this information. Post

construction runoff coefficient will not change.

Data describing existing soil condition: See “5-467 Geotech Report S-
060-2012". (2)

Data describing existing discharge water quality (if any): None (2)

Receiving water name: North Fork of Currys Fork

10. TMDLs and Pollutants of Concern in Receiving Waters: No TMDL data

reported. (DEA)

11.Site map — Project layout sheet plus the erosion control sheets in the

project plans that depict Disturbed Drainage Areas (DDAs) and related
information.  These sheets depict the existing project conditions with
areas delineated by DDA (drainage area bounded by watershed breaks
and right of way limits), the storm water discharge locations (either as a
point discharge or as overland flow) and the areas that drain to each
discharge point. These plans define the limits of areas to be disturbed
and the location of control measures. Controls will be either site specific
as designated by the designer or will be annotated by the contractor and
resident engineer before disturbance commences. The project layout
sheet shows the surface waters and wetlands.

See roadway plan sheets R22 through R24.

12. Potential sources of pollutants:

KPDES BMP Plan Page 3 of 14
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The primary source of pollutants is solids that are mobilized during storm
events. Other sources of pollutants include oil/fuel/grease from servicing
and operating construction equipment, concrete washout water, sanitary
wastes and trash/debris. (3)

B. Sediment and Erosion Control Measures:

1.

2.

3.

Plans for highway construction projects will include erosion control sheets
that depict Disturbed Drainage Areas (DDAs) and related information.
These plan sheets will show the existing project conditions with areas
delineated by DDA within the right of way limits, the discharge points and
the areas that drain to each discharge point. Project managers and
designers will analyze the DDAs and identify Best Management Practices
(BMPs) that are site specific. The balance of the BMPs for the project will
be listed in the bid documents for selection and use by the contractor on
the project with approval by the resident engineer.

Projects that do not have DDAs annotated on the erosion control sheets
will employ the same concepts for development and managing BMP
plans.

Following award of the contract, the contractor and resident engineer will
annotate the erosion control sheets showing location and type of BMPs
for each of the DDAs that will be disturbed at the outset of the project.
This annotation will be accompanied by an order of work that reflects the
order or sequence of major soil moving activities. The remaining DDAs
are to be designated as “Do Not Disturb” until the contractor and resident
engineer prepare the plan for BMPs to be employed. The initial BMP’s
shall be for the first phase (generally Clearing and Grubbing) and shall be
modified as needed as the project changes phases. The BMP Plan will
be modified to reflect disturbance in additional DDA’'s as the work
progresses. All DDA’s will have adequate BMP’s in place before being
disturbed.

As DDAs are prepared for construction, the following will be addressed
for the project as a whole or for each DDA as appropriate:

@ Construction Access — This is the first land-disturbing activity. As
soon as construction begins, bare areas will be stabilized with
gravel and temporary mulch and/or vegetation.

@ At the beginning of the project, all DDAs for the project will be
inspected for areas that are a source of storm water pollutants.
Areas that are a source of pollutants will receive appropriate cover

KPDES BMP Plan Page 4 of 14
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or BMPs to arrest the introduction of pollutants into storm water.
Areas that have not been opened by the contractor will be
inspected periodically (once per month) to determine if there is a
need to employ BMPs to keep pollutants from entering storm water.
Clearing and Grubbing — The following BMP’s will be considered
and used where appropriate.

Leaving areas undisturbed when possible.

Silt basins to provide silt volume for large areas.

Silt Traps Type A for small areas.

Silt Traps Type C in front of existing and drop inlets which
are to be saved

Diversion ditches to catch sheet runoff and carry it to basins
or traps or to divert it around areas to be disturbed.

Brush and/or other barriers to slow and/or divert runoff.

Silt fences to catch sheet runoff on short slopes. For longer
slopes, multiple rows of silt fence may be considered.
Temporary Mulch for areas which are not feasible for the
fore mentioned types of protections.

Non-standard or innovative methods.

1] Cut & Fill and placement of drainage structures - The BMP Plan
will be modified to show additional BMP’s such as:

Silt Traps Type B in ditches and/or drainways as they are
completed

Silt Traps Type C in front of pipes after they are placed
Channel Lining

Erosion Control Blanket

Temporary mulch and/or seeding for areas where
construction activities will be ceased for 21 days or more.
Non-standard or innovative methods

1] Proflle and X-Section in place — The BMP Plan will be modified to
show elimination of BMP’s which had to be removed and the
addition of new BMP’s as the roadway was shaped. Probably
changes include:

Silt Trap Type A, Brush and/or other barriers, Temporary
Mulch, and any other BMP which had to be removed for final
grading to take place.

Additional Silt Traps Type B and Type C to be placed as
final drainage patterns are put in place.

Additional Channel Lining and/or Erosion Control Blanket.
Temporary Mulch for areas where Permanent Seeding and
Protection cannot be done within 21 days.

Special BMP’s such as Karst Policy

@ Finish Work (Paving, Seeding, Protect, etc.) — A final BMP Plan will
result from modifications during this phase of construction.
Probably changes include:

KPDES BMP Plan Page 5 of 14
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Removal of Silt Traps Type B from ditches and drainways if
they are protected with other BMP’s which are sufficient to
control erosion, i.e. Erosion Control Blanket or Permanent
Seeding and Protection on moderate grades.

Permanent Seeding and Protection

Placing Sod

Planting trees and/or shrubs where they are included in the
project

@ BMP’s including Storm Water Management Devices such as
velocity dissipation devices and Karst policy BMP’s to be installed
during construction to control the pollutants in storm water
discharges that will occur after construction has been completed
are: This project does not include storm water BMPs or flow
controls.

C.Other Control Measures

1. No solid materials, including building materials, shall be discharged to
waters of the commonwealth, except as authorized by a Section 404
permit.

2. Waste Materials

All waste materials that may leach pollutants (paint and paint containers,
caulk tubes, oil/grease containers, liquids of any kind, soluble materials, etc.)
will be collected and stored in appropriate covered waste containers. Waste
containers shall be removed from the project site on a sufficiently frequent
basis as to not allow wastes to become a source of pollution. All personnel
will be instructed regarding the correct procedure for waste disposal. Wastes
will be disposed in accordance with appropriate regulations. Notices stating
these practices will be posted in the office.

3. Hazardous Waste

All hazardous waste materials will be managed and disposed of in the
manner specified by local or state regulation. The contractor shall notify the
Resident Engineer if there any hazardous wastes being generated at the
project site and how these wastes are being managed. Site personnel will be
instructed with regard to proper storage and handling of hazardous wastes
when required. The Transportation Cabinet will file for generator, registration
when appropriate, with the Division of Waste Management and advise the
contractor regarding waste management requirements.

4. Spill Prevention

KPDES BMP Plan Page 6 of 14
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The following material management practices will be used to reduce the risk of
spills or other exposure of materials and substances to the weather and/or runoff.

@ Good Housekeeping:

The following good housekeeping practices will be followed onsite during the
construction project.

An effort will be made to store only enough product required to do the
job

All materials stored onsite will be stored in a neat, orderly manner in
their appropriate containers and, if possible, under a roof or other
enclosure

Products will be kept in their original containers with the original
manufacturer’s label

Substances will not be mixed with one another unless recommended
by the manufacturer

Whenever possible, all of the product will be used up before disposing
of the container

Manufacturers’ recommendations for proper use and disposal will be
followed

The site contractor will inspect daily to ensure proper use and disposal
of materials onsite

@ Hazardous Products:

These practices will be used to reduce the risks associated with any and all
hazardous materials.

Products will be kept in original containers unless they are not
resealable

Original labels and material safety data sheets (MSDS) will be
reviewed and retained

Contractor will follow procedures recommended by the manufacturer
when handling hazardous materials

If surplus product must be disposed of, manufacturers’ or state/local
recommended methods for proper disposal will be followed

The following product-specific practices will be followed onsite:
@ Petroleum Products:

Vehicles and equipment that are fueled and maintained on site will be monitored
for leaks, and receive regular preventative maintenance to reduce the chance of
leakage. Petroleum products onsite will be stored in tightly sealed containers,
which are clearly labeled and will be protected from exposure to weather.

KPDES BMP Plan Page 7 of 14
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The contractor shall prepare an Oil Pollution Spill Prevention Control and
Countermeasure plan when the project that involves the storage of petroleum
products in 55 gallon or larger containers with a total combined storage capacity
of 1,320 gallons. This is a requirement of 40 CFR 112.

This project (will / will not) (3) have over 1,320 gallons of petroleum products with
a total capacity, sum of all containers 55 gallon capacity and larger.

O Fertilizers:

Fertilizers will be applied at rates prescribed by the contract, standard
specifications or as directed by the resident engineer. Once applied, fertilizer will
be covered with mulch or blankets or worked into the soil to limit exposure to
storm water. Storage will be in a covered shed. The contents of any partially
used bags of fertilizer will be transferred to a sealable plastic bin to avoid spills.

J Paints:

All containers will be tightly sealed and stored indoors or under roof when not
being used. Excess paint or paint wash water will not be discharged to the
drainage or storm sewer system but will be properly disposed of according to
manufacturers’ instructions or state and local regulations.

@ Concrete Truck Washout:

Concrete truck mixers and chutes will not be washed on pavement, near storm
drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or sinkhole.
Where possible, excess concrete and wash water will be discharged to areas
prepared for pouring new concrete, flat areas to be paved that are away from
ditches or drainage system features, or other locations that will not drain off site.
Where this approach is not possible, a shallow earthen wash basin will be
excavated away from ditches to receive the wash water

@ Spill Control Practices

In addition to the good housekeeping and material management practices
discussed in the previous sections of this plan, the following practices will be
followed for spill prevention and cleanup:

Manufacturers’ recommended methods for spill cleanup will be clearly
posted. All personnel will be made aware of procedures and the location
of the information and cleanup supplies.

Materials and equipment necessary for spill cleanup will be kept in the
material storage area. Equipment and materials will include as
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Contract ID: 131205
Page 48 of 126



OLDHAM COUNTY
STP 3001 (445)

KyTC BMP Plan for Project PCN 5-467.00

appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents, sand,
sawdust, and plastic and metal trash containers.

All spills will be cleaned up immediately after discovery.

The spill area will be kept well ventilated and personnel will wear
appropriate protective clothing to prevent injury from contract with a
hazardous substance.

Spills of toxic or hazardous material will be reported to the appropriate
state/local agency as required by KRS 224 and applicable federal law.

The spill prevention plan will be adjusted as needed to prevent spills from
reoccurring and improve spill response and cleanup.

Spills of products will be cleaned up promptly. Wastes from spill clean up
will be disposed in accordance with appropriate regulations.

D.Other State and Local Plans

This BMP plan shall include any requirements specified in sediment and erosion
control plans, storm water management plans or permits that have been
approved by other state or local officials. Upon submittal of the NOI, other
requirements for surface water protection are incorporated by reference into and
are enforceable under this permit (even if they are not specifically included in this
BMP plan). This provision does not apply to master or comprehensive plans,
non-enforceable guidelines or technical guidance documents that are not
identified in a specific plan or permit issued for the construction site by state or
local officials. There are other local (MS4) requirements that are being added to
this project.

1. The BMP plan shall include a clear description of the maintenance
procedures necessary to keep the control measures in good and effective
operating condition.

Maintenance of BMPs during construction shall be a result of weekly and
post rain event inspections with action being taken by the contractor to
correct deficiencies.

Post Construction maintenance will be a function of normal highway
maintenance operations. Following final project acceptance by the
cabinet, district highway crews will be responsible for identification and
correction of deficiencies regarding ground cover and cleaning of storm
water BMPs. The project manager shall identify any BMPs that will be for
the purpose of post construction storm water management with specific
guidance for any non-routine maintenance. There are no such BMP’s.

KPDES BMP Plan Page 9 of 14
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E.Inspections

Inspection and maintenance practices that will be used to maintain erosion and
sediment controls:

a

a

NRORN

Q ®© 8 B8

All erosion prevention and sediment control measures will be inspected
at least once each week and following any rain of one-half inch or
more.

Inspections will be conducted by individuals that have received KyTC
Grade Level Il training or other qualification as prescribed by the
cabinet that includes instruction concerning sediment and erosion
control.

Inspection reports will be written, signed, dated, and kept on file.

Areas at final grade will be seeded and mulched within 14 days.

Areas that are not at final grade where construction has ceased for a
period of 21 days or longer and soil stock piles shall receive temporary
mulch no later than 14 days from the last construction activity in that
area.

All measures will be maintained in good working order; if a repair is
necessary, it will be initiated within 24 hours of being reported.

Built-up sediment will be removed from behind the silt fence before it
has reached halfway up the height of the fence.

Silt fences will be inspected for bypassing, overtopping, undercutting,
depth of sediment, tears, and to ensure attachment to secure posts.
Sediment basins will be inspected for depth of sediment, and built-up
sediment will be removed when it reaches 70 percent of the design
capacity and at the end of the job.

Diversion dikes and berms will be inspected and any breaches
promptly repaired. Areas that are eroding or scouring will be repaired
and re-seeded / mulched as needed.

Temporary and permanent seeding and mulching will be inspected for
bare spots, washouts, and healthy growth. Bare or eroded areas will
be repaired as needed.

All material storage and equipment servicing areas that involve the
management of bulk liquids, fuels, and bulk solids will be inspected
weekly for conditions that represent a release or possible release of
pollutants to the environment.

F. Non — Storm Water discharges

It is expected that non-storm water discharges may occur from the site during the
construction period. Examples of non-storm water discharges include:
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Water from water line flushings.

Water form cleaning concrete trucks and equipment.

Pavement wash waters (where no spills or leaks of toxic or hazardous
materials have occurred).

Uncontaminated groundwater and rain water (from dewatering during
excavation).

Q VAN

All non-storm water discharges will be directed to the sediment basin or to a filter
fence enclosure in a flat vegetated infiltration area or be filtered via another
approved commercial product.

G.Groundwater Protection Plan (3)

This plan serves as the groundwater protection plan as required by 401 KAR
5:037.

@ Contractors statement: (3)
The following activities, as enumerated by 401 KAR 5:037 Section 2 that require

the preparation and implementation of a groundwater protection plan, will or may
be may be conducted as part of this construction project:

2. (e) land treatment or land disposal of a pollutant;

2. (f) Storing, ..., or related handling of hazardous waste, solid waste or

special waste, ..., in tanks, drums, or other containers, or in piles, (This does not
include wastes managed in a container placed for collection and removal of
municipal solid waste for disposal off site);

2. (g) .... Handling of materials in bulk quantities (equal or greater than 55

gallons or 100 pounds net dry weight transported held in an individual container)

that, if released to the environment, would be a pollutant;

2. (j) Storing or related handling of road oils, dust suppressants, ...., at a
central location;

2. (k) Application or related handling of road oils, dust suppressants or

deicing materials, (does not include use of chloride-based deicing materials

applied to roads or parking lots);

2. (m) Installation, construction, operation, or abandonment of wells, bore

holes, or core holes, (this does not include bore holes for the purpose of

explosive demolition);

KPDES BMP Plan Page 11 of 14

Contract ID: 131205
Page 51 of 126



OLDHAM COUNTY
STP 3001 (445)

KyTC BMP Plan for Project PCN 5-467.00

Or, check the following only if there are no qualifying activities

There are no activities for this project as listed in 401 KAR 5:037 Section 2

that require the preparation and implementation of a groundwater protection plan.

The contractor is responsible for the preparation of a plan that addresses the

401 KAR 5:037 Section 3. (3) Elements of site specific groundwater protection
plan:

(a) General information about this project is covered in the Project
information;

(b) Activities that require a groundwater protection plan have been
identified above;

(c) Practices that will protect groundwater from pollution are
addressed in section C. Other control measures.

(d) Implementation schedule — all practices required to prevent
pollution of groundwater are to be in place prior to conducting
the activity;

(e) Training is required as a part of the ground water protection
plan. All employees of the contractor, sub-contractor and
resident engineer personnel will be trained to understand the
nature and requirements of this plan as they pertain to their job
function(s). Training will be accomplished within one week of
employment and annually thereafter. A record of training will be
maintained by the contractor with a copy provide to the resident
engineer.

(f) Areas of the project and groundwater plan activities will be
inspected as part of the weekly sediment and erosion control
inspections

(9) Certification (see signature page.)

KPDES BMP Plan Page 12 of 14

Contract ID: 131205
Page 52 of 126



OLDHAM COUNTY
STP 3001 (445)

KyTC BMP Plan for Project PCN 5-467.00

Contractor and Resident Engineer Plan certification

The contractor that is responsible for implementing this BMP plan is identified in the
Project Information section of this plan.

The following certification applies to all parties that are signatory to this BMP plan:

| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gathered and evaluated the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations. Further, this plan
complies with the requirements of 401 KAR 5:037. By this certification, the undersigned state that
the individuals signing the plan have reviewed the terms of the plan and will implement its
provisions as they pertain to ground water protection.

Resident Engineer and Contractor Certification:

(2) Resident Engineer signature

Signed title ,
Typed or printed name? signature
(3) Signed title ,
Typed or printed name’ signature

1. Contractors Note: to be signed by a person who is the owner, a responsible
corporate officer, a general partner or the proprietor or a person designated to
have the authority to sign reports by such a person in accordance with 401
KAR 5:060 Section 9. This delegation shall be in writing to: Manager, KPDES
Branch, Division of Water, 14 Reilly Road, Frankfort Kentucky 40601.
Reference the Project Control Number (PCN) and KPDES number when one
has been issued.

2. KyTC note: to be signed by the Chief District Engineer or a person
designated to have the authority to sign reports by such a person (usually the
resident engineer) in accordance with 401 KAR 5:060 Section 9. This
delegation shall be in writing to: Manager, KPDES Branch, Division of Water,
14 Reilly Road, Frankfort Kentucky 40601 Reference the Project Control
Number (PCN) and KPDES number when one has been issued.
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Sub-Contractor Certification

The following sub-contractor shall be made aware of the BMP plan and responsible for
implementation of BMPs identified in this plan as follows:

Subcontractor

Name:
Address:
Address:

Phone:

The part of BMP plan this subcontractor is responsible to implement is:

| certify under penalty of law that | understand the terms and conditions of the general
Kentucky Pollutant Discharge Elimination System permit that authorizes the storm water
discharges, the BMP plan that has been developed to manage the quality of water to be
discharged as a result of storm events associated with the construction site activity and
management of non-storm water pollutant sources identified as part of this certification.

Signed title ,
Typed or printed name! signature

1. Sub Contractor Note: to be signed by a person who is the owner, a
responsible corporate officer, a general partner or the proprietor or a person
designated to have the authority to sign reports by such a person in
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing
to: Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort
Kentucky 40601. Reference the Project Control Number (PCN) and KPDES
number when one has been issued.
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KENTUCKY TRANSPORTATION CABINET
COMMUNICATING ALL PROMISES (CAP)
SYP 5-00467.00
27 September 2013

ITEM NO. PROJECT MANAGER
5-467.00 PATRICK MATHENY, PE

1 Coordination with USFWS prior to construction for the removal of approximately
3.05 acres of IB summer rooting habitat outside of a priority area.
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SPECIFICATIONS REFERENCE

Any reference in the plans or proposal to previous editions of the Standard Specifications
for Road and Bridge Construction and Standard Drawings are superseded by Standard
Specifications for Road and Bridge Construction, Edition of 2012 and Standard
Drawings, Edition of 2012 with the 2012 Revision.
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Subsection: [108.03 Preconstruction Conference.
Revision: Replace 8) Staking with the following:
8) Staking (designated by a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.
Subsection: [109.07.02 Fuel.
Revision: Revise item Crushed Aggregate Used for Embankment Stabilization to the following:
Crushed Aggregate

Used for Stabilization of Unsuitable Materials

Used for Embankment Stabilization
Subsection: |110.02 Demobilization.
Revision: Replace the first part of the first sentence of the second paragraph with the following:
Perform all work and operations necessary to accomplish final clean-up as specified in the first
paragraph of Subsection 105.12;

Subsection: |112.03.12 Project Traffic Coordinator (PTC).

Revision: Replace the last paragraph of this subsection with the following:

Ensure the designated PTC has sufficient skill and experience to properly perform the task
assigned and has successfully completed the qualification courses.

Subsection: |112.04.18 Diversions (By-Pass Detours).

Revision: Insert the following sentence after the 2nd sentence of this subsection.

The Department will not measure temporary drainage structures for payment when the contract
documents provide the required drainage opening that must be maintained with the diversion.
The temporary drainage structures shall be incidental to the construction of the diversion. If the
contract documents fail to provide the required drainage opening needed for the diversion, the
cost of the temporary drainage structure will be handled as extra work in accordance with
section 109.04.

Subsection: [201.03.01 Contractor Staking.

Revision: Replace the first paragraph with the following: Perform all necessary surveying under the
general supervision of a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.

Subsection: [201.04.01 Contractor Staking.

Revision: Replace the last sentence of the paragraph with the following: Complete the general layout of
the project under the supervision of a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.

Subsection: |206.04.01 Embankment-in-Place.

Revision: Replace the fourth paragraph with the following: The Department will not measure suitable
excavation included in the original plans that is disposed of for payment and will consider it
incidental to Embankment-in-Place.

Subsection: [208.02.01 Cement.

Revision: Replace paragraph with the following:

Select Type I or Type Il cement conforming to Section 801. Use the same type cement
throughout the work.
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Subsection: |208.03.06 Curing and Protection.

Revision: Replace the fourth paragraph with the following:

Do not allow traffic or equipment on the finished surface until the stabilized subgrade has cured
for a total of 7-days with an ambient air temperature above 40 degrees Fahrenheit. A curing day
consists of a continuous 24-hour period in which the ambient air temperature does not fall
below 40 degrees Fahrenheit. Curing days will not be calculated consecutively, but must total
seven (7) , 24-hour days with the ambient air temperature remaining at or above 40 degrees
Fahrenheit before traffic or equipment will be allowed to traverse the stabilized subgrade. The
Department may allow a shortened curing period when the Contractor requests. The Contractor
shall give the Department at least 3 day notice of the request for a shortened curing period. The
Department will require a minimum of 3 curing days after final compaction. The Contractor
shall furnish cores to the treated depth of the roadbed at 500 feet intervals for each lane when a
shortened curing time is requested. The Department will test cores using an unconfined
compression test. Roadbed cores must achieve a minimum strength requirement of 80 psi.

Subsection: [208.03.06 Curing and Protection.

Revision: Replace paragraph nine with the following:

At no expense to the Department, repair any damage to the subgrade caused by freezing.
Subsection: |212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Number: 2)

Revision: Replace the paragraph with the following:

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 4, 5, 6, and 7. Apply seed
mix Type Il at a minimum application rate of 100 pounds per acre. If adjacent to a golf course
replace the crown vetch with Kentucky 31 Tall Fescue.

Subsection: |212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.
Number: 3)
Revision: Replace the paragraph with the following:

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 1, 2, 3, 8, 9, 10, 11, and
12. Apply seed mix Type Il at a minimum application rate of 100 pounds per acre. If adjacent
to crop land or golf course, replace the Sericea Lespedeza with Kentucky 31 Fescue.
Subsection: [213.03.02 Progress Requirements.

Revision: Replace the last sentence of the third paragraph with the following:

Additionally, the Department will apply a penalty equal to the liquidated damages when all
aspects of the work are not coordinated in an acceptable manner within 7 calendar days after
written notification.

Subsection: [213.03.05 Temporary Control Measures.

Part: E) Temporary Seeding and Protection.

Revision: Delete the second sentence of the first paragraph.

Subsection: |304.02.01 Physical Properties.

Table: Required Geogrid Properties

Revision: Replace all references to Test Method "GRI-GG2-87" with ASTM D 7737.
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Subsection: |402.03.02 Contractor Quality Control and Department Acceptance.

Part: B) Sampling.

Revision: Replace the second sentence with the following: The Department will determine when to obtain
the quality control samples using the random-number feature of the mix design submittal and
approval spreadsheet. The Department will randomly determine when to obtain the verification
samples required in Subsections 402.03.03 and 402.03.04 using the Asphalt Mixture Sample
Random Tonnage Generator.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: 3) VMA.

Revision: Add the following paragraph below Number 3) VMA: Retain the AV/VMA specimens and one
additional corresponding G,,,, sample for 5 working days for mixture verification testing by the
Department. For Specialty Mixtures, retain a mixture sample for 5 working days for mixture
verification testing by the Department. When the Department's test results do not verify that
the Contractor's quality control test results are within the acceptable tolerances according to
Subsection 402.03.03, retain the samples and specimens from the affected sublot(s) for the
duration of the project.

Subsection: |402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: 4) Density.

Revision: Replace the second sentence of the Option A paragraph with the following: Perform coring by
the end of the following work day.

Subsection: |402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: 5) Gradation.

Revision: Delete the second paragraph.

Subsection: |402.03.02 Contractor Quality Control and Department Acceptance.

Part: H) Unsatisfactory Work.

Number: 1) Based on Lab Data.

Revision: Replace the second paragraph with the following: When the Engineer determines that safety

concerns or other considerations prohibit an immediate shutdown, continue work and the
Department will make an evaluation of acceptability according to Subsection 402.03.05.
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Subsection:

Revision:

402.03.03 Verification.

Replace the first paragraph with the following:

402.03.03 Mixture Verification. For volumetric properties, the Department will perform a
minimum of one verification test for AC, AV, and VMA according to the corresponding
procedures as given in Subsection 402.03.02. The Department will randomly determine when
to obtain the verification sample using the Asphalt Mixture Sample Random Tonnage
Generator. For specialty mixtures, the Department will perform one AC and one gradation
determination per lot according to the corresponding procedures as given in Subsection
402.03.02. However, Department personnel will not perform AC determinations according to
KM 64-405. The Contractor will obtain a quality control sample at the same time the
Department obtains the mixture verification sample and perform testing according to the
procedures given in Subsection 402.03.02. If the Contractor's quality control sample is verified
by the Department's test results within the tolerances provided below, the Contractor's sample
will serve as the quality control sample for the affected sublot. The Department may perform
the mixture verification test on the Contractor's equipment or on the Department's equipment.

Subsection:

Part:
Revision:

402.03.03 Verification.

A) Evaluation of Sublot(s) Verified by Department.

Replace the third sentence of the second paragraph with the following: When the paired t -test
indicates that the Contractor's data and Department's data are possibly not from the same
population, the Department will investigate the cause for the difference according to Subsection
402.03.05 and implement corrective measures as the Engineer deems appropriate.

Subsection:

Part:
Revision:

402.03.03 Verification.

B) Evaluation of Sublots Not Verified by Department.

Replace the third sentence of the first paragraph with the following: When differences between
test results are not within the tolerances listed below, the Department will resolve the
discrepancy according to Subsection 402.03.05.

Subsection:

Part:
Revision:

402.03.03 Verification.

B) Evaluation of Sublots Not Verified by Department.

Replace the third sentence of the second paragraph with the following: When the F -test or t -
test indicates that the Contractor's data and Department's data are possibly not from the same
population, the Department will investigate the cause for the difference according to Subsection
402.03.05 and implement corrective measures as the Engineer deems appropriate.

Subsection:

Part:
Revision:

402.03.03 Verification.

C) Test Data Patterns.

Replace the second sentence with the following: When patterns indicate substantial differences
between the verified and non-verified sublots, the Department will perform further comparative
testing according to subsection 402.03.05.
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Subsection: [402.03 CONSTRUCTION.

Revision: Add the following subsection: 402.03.04 Testing Equipment and Technician Verification.
For mixtures with a minimum quantity of 20,000 tons and for every 20,000 tons thereafter, the
Department will obtain an additional verification sample at random using the Asphalt Mixture
Sample Random Tonnage Generator in order to verify the integrity of the Contractor’s and
Department’s laboratory testing equipment and technicians. The Department will obtain a
mixture sample of at least 150 Ib at the asphalt mixing plant according to KM 64-425 and split
it according to AASHTO R 47. The Department will retain one split portion of the sample and
provide the other portion to the Contractor. At a later time convenient to both parties, the
Department and Contractor will simultaneously reheat the sample to the specified compaction
temperature and test the mixture for AV and VMA using separate laboratory equipment
according to the corresponding procedures given in Subsection 402.03.02. The Department
will evaluate the differences in test results between the two laboratories. When the difference
between the results for AV or VMA is not within £ 2.0 percent, the Department will investigate
and resolve the discrepancy according to Subsection 402.03.05.

Subsection: |402.03.04 Dispute Resolution.

Revision: Change the subsection number to 402.03.05.

Subsection: |402.05 PAYMENT.

Part: Lot Pay Adjustment Schedule Compaction Option A Base and Binder Mixtures

Table: AC

Revision: Replace the Deviation from JMF(%) that corresponds to a Pay Value of 0.95 to +0.6.
Subsection: [403.02.10 Material Transfer Vehicle (MTV).

Revision: Replace the first sentence with the following: In addition to the equipment specified above,
provide a MTV with the following minimum characteristics:

Subsection: [412.02.09 Material Transfer Vehicle (MTV).

Revision: Replace the paragraph with the following:

Provide and utilize a MTV with the minimum characteristics outlined in section 403.02.10.
Subsection: [412.03.07 Placement and Compaction.

Revision: Replace the first paragraph with the following:

Use a MTV when placing SMA mixture in the driving lanes. The MTV is not required on
ramps and/or shoulders unless specified in the contract. When the Engineer determines the use
of the MTV is not practical for a portion of the project, the Engineer may waive its requirement
for that portion of pavement by a letter documenting the waiver.

Subsection: |412.04 MEASUREMENT.

Revision:  |Add the following subsection:

412.04.03. Material Transfer Vehicle (MTV). The Department will not measure the MTV for
payment and will consider its use incidental to the asphalt mixture.
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Subsection: |501.03.19 Surface Tolerances and Testing Surface.

Part: B) Ride Quality.

Revision:  |Add the following to the end of the first paragraph:

The Department will specify if the ride quality requirements are Category A or Category B
when ride quality is specified in the Contract. Category B ride quality requirements shall apply
when the Department fails to classify which ride quality requirement will apply to the Contract.

Subsection: [603.03.06 Cofferdams.

Revision: Replace the seventh sentence of paragraph one with the following:

Submit drawings that are stamped by a Professional Engineer licensed in the Commonwealth of
Kentucky.

Subsection: [605.03.04 Tack Welding.

Revision: Insert the subsection and the following: 605.03.04 Tack Welding. The Department does not
allow tack welding.

Subsection: [606.03.17 Special Requirements for Latex Concrete Overlays.

Part: A) Existing Bridges and New Structures.

Number: 1) Prewetting and Grout-Bond Coat.

Revision:  |Add the following sentence to the last paragraph: Do not apply a grout-bond coat on bridge
decks prepared by hydrodemolition.

Subsection: [609.03 Construction.

Revision: Replace Subsection 609.03.01 with the following:

609.03.01 A) Swinging the Spans. Before placing concrete slabs on steel spans or precast
concrete release the temporary erection supports under the bridge and swing the span free on its
supports.

609.03.01 B) Lift Loops. Cut all lift loops flush with the top of the precast beam once the
beam is placed in the final location and prior to placing steel reinforcement. At locations where
lift loops are cut, paint the top of the beam with galvanized or epoxy paint.

Subsection: [611.03.02 Precast Unit Construction.

Revision: Replace the first sentence of the subsection with the following: Construct
units according to ASTM C1577, replacing Table 1 (Design Requirements for Precast
Concrete Box Sections Under Earth, Dead and HL-93 Live Load Conditions) with KY
Table 1 (Precast Culvert KYHL-93 Design Table), and Section 605 with the following
exceptions and additions:

Subsection: [613.03.01 Design.

Number: 2)

Revision: Replace "AASHTO Standard Specifications for Highway Bridges"” with "AASHTO LRFD
Bridge Design Specifications”

Subsection: [615.06.02

Revision: Add the following sentence to the end of the subsection. The ends of units shall be normal to
walls and centerline except exposed edges shall be beveled % inch.

Subsection: |615.06.03 Placement of Reinforcement in Precast 3-Sided Units.

Revision: Replace the reference of 6.6 in the section to 615.06.06.

Subsection: |615.06.04 Placement of Reinforcement for Precast Endwalls.

Revision: Replace the reference of 6.7 in the section to 615.06.07.




OLDHAM COUNTY Supplemental Specifications to the Contract ID: 13f12
STP 3001 (445) Standard Specifications for Road and Bridge Construction, 2012 Edition Page 64 of-
Effective with the September 27, 2013 Letting

Subsection: [615.06.06 Laps, Welds, and Spacing for Precast 3-Sided Units.

Revision: Replace the subsection with the following: Tension splices in the circumferential
reinforcement shall be made by lapping. Laps may not be tack welded together for assembly
purposes. For smooth welded wire fabric, the overlap shall meet the requirements of AASHTO
2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 2012 Bridge Design Guide
Section 5.11.6.3. For deformed welded wire fabric, the overlap shall meet the requirements of
AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 2012 Bridge Design
Guide Section 5.11.6.2. The overlap of welded wire fabric shall be measured between the outer
most longitudinal wires of each fabric sheet. For deformed billet-steel bars, the overlap shall
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.1. For splices
other than tension splices, the overlap shall be a minimum of 12" for welded wire fabric or
deformed billet-steel bars. The spacing center to center of the circumferential wires in a wire
fabric sheet shall be no less than 2 inches and no more than 4 inches. The spacing center to
center of the longitudinal wires shall not be more than 8 inches. The spacing center to center of
the longitudinal distribution steel for either line of reinforcing in the top slab shall be not more
than 16 inches.

Subsection: |615.06.07 Laps, Welds, and Spacing for Precast Endwalls.

Revision: Replace the subsection with the following:

Splices in the reinforcement shall be made by lapping. Laps may not be tack welded together
for assembly purposes. For smooth welded wire fabric, the overlap shall meet the requirements
of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 2012 Bridge Design
Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall meet the
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 2012
Bridge Design Guide Section 5.11.6.2. For deformed billet-steel bars, the overlap shall meet
the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.1. The spacing center-
to-center of the wire fabric sheet shall not be less than 2 inches or more than 8 inches.

Subsection: |615.08.01 Type of Test Specimen.

Revision: Replace the subsection with the following:

Start-up slump, air content, unit weight, and temperature tests will be performed each day on
the first batch of concrete. Acceptable start-up results are required for production of the first
unit. After the first unit has been established, random acceptance testing is performed daily for

each 50 yd3 (or fraction thereof). In addition to the slump, air content, unit weight, and
temperature tests, a minimum of one set of cylinders shall be required each time plastic
property testing is performed.

Subsection: [615.08.02 Compression Testing.

Revision: Delete the second sentence.

Subsection: [615.08.04 Acceptability of Core Tests.

Delete the entire subsection.

Subsection: [615.12 Inspection.

Revision: Add the following sentences to the end of the subsection:  Units will arrive at jobsite with the
"Kentucky Oval" stamped on the unit which is an indication of acceptable inspection at the
production facility. Units shall be inspected upon arrival for any evidence of damage resulting
from transport to the jobsite.
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Subsection: [716.02.02 Paint.

Revision: Replace sentence with the following: Conform to Section 821.

Subsection: |716.03 CONSTRUCTION.

Revision: Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: |716.03.02 Lighting Standard Installation.

Revision: Replace the second sentence with the following:

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a
minimum of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: |716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Revision: Replace the third sentence with the following: Orient the transformer base so the door is
positioned on the side away from on-coming traffic.

Subsection: |716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Number: 1) Breakaway Installation and Requirements.

Revision: Replace the first sentence with the following: For breakaway supports, conform to Section 12
of the AASHTO Standard Specifications for Structural Supports for Highway Signs,
Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

Subsection: |716.03.02 Lighting Standard Installation.

Part: B) High Mast Installation

Revision: Replace the first sentence with the following: Install each high mast pole as noted on plans.

Subsection: |716.03.02 Lighting Standard Installation.

Part: B) High Mast Installation

Number: 2) Concrete Base Installation

Revision: Modification of Chart and succeeding paragraphs within this section:

Drilled Shaft Depth Data
3:1 Ground 2:1 Ground 1.5:1 Ground
Lewel Ground Slope Slope Slope @
So1l Fock o1l Fock Zoil Fock Soi1l Fock
17 ft 7 ft 19 ft 7 fit 20 fit 7 fit i 7 ft
Steel Beguirements
Vertical Bars Ties or Spiral
Size Total Size Sp;:tu.:lf i
£10 16 # 12 inch
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(1): Shaft length is 22' for cohesive soil only. For cohesionless soil, contact geotechnical
branch for design.

(2): Do not construct high mast drilled shafts on ground slopes steeper than 1.5:1 without the
approval of the Division of Traffic.

If rock is encountered during drilling operations and confirmed by the engineer to be of
sound quality, the shaft is only required to be further advanced into the rock by the length of
rock socket shown in the table. The total length of the shaft need not be longer than that of soil
alone. Both longitudinal rebar length and number of ties or spiral length shall be adjusted
accordingly.

If a shorter depth is desired for the drilled shaft, the contractor shall provide, for the state's
review and approval, a detailed column design with individual site specific soil and rock
analysis performed and approved by a Professional Engineer licensed in the Commonwealth of
Kentucky.

Spiral reinforcement may be substituted for ties. If spiral reinforcement is used, one and one
half closed coils shall be provided at the ends of each spiral unit. Subsurface conditions
consisting of very soft clay or very loose saturated sand could result in soil parameters weaker
than those assumed. Engineer shall consult with the geotechnical branch if such conditions are
encountered.

The bottom of the drilled hole shall be firm and thoroughly cleaned so no loose or
compressible materials are present at the time of the concrete placement. If the drilled hole
contains standing water, the concrete shall be placed using a tremie to displace water.
Continuous concrete flow will be required to insure full displacement of any water.

The reinforcement and anchor bolts shall be adequately supported in the proper positions so
no movement occurs during concrete placement. Welding of anchor bolts to the reinforcing
cage is unacceptable, templates shall be used.

Exposed portions of the foundation shall be formed to create a smooth finished surface. All
forming shall be removed upon completion of foundation construction.

Page 66 of

Subsection: |716.03.03 Trenching.

Part: A) Trenching of Conduit for Highmast Ducted Cables.

Revision:  |Add the following after the first sentence: If depths greater than 24 inches are necessary, obtain
the Engineer's approval and maintain the required conduit depths coming into the junction
boxes. No payment for additional junction boxes for greater depths will be allowed.

Subsection: |716.03.03 Trenching.

Part: B) Trenching of Conduit for Non-Highmast Cables.

Revision:  |Add the following after the second sentence: If depths greater than 24 inches are necessary for
either situation listed previously, obtain the Engineer's approval and maintain the required
conduit depths coming into the junction boxes. No payment for additional junction boxes for
greater depths will be allowed.

Subsection: |716.03.10 Junction Boxes.

Revision: Replace subsection title with the following: Electrical Junction Box.
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Subsection: |716.04.07 Pole with Secondary Control Equipment.

Revision: Replace the paragraph with the following:

The Department will measure the quantity as each individual unit furnished and installed. The
Department will not measure mounting the cabinet to the pole, backfilling, restoration, any
necessary hardware to anchor pole, or electrical inspection fees, and will consider them
incidental to this item of work. The Department will also not measure furnishing and installing
electrical service conductors, specified conduits, meter base, transformer, service panel, fused
cutout, fuses, lighting arrestors, photoelectrical control, circuit breaker, contactor, manual
switch, ground rods, and ground wires and will consider them incidental to this item of work.

Subsection: |716.04.08 Lighting Control Equipment.

Revision: Replace the paragraph with the following:

The Department will measure the quantity as each individual unit furnished and installed. The
Department will not measure constructing the concrete base, excavation, backfilling,
restoration, any necessary anchors, or electrical inspection fees, and will consider them
incidental to this item of work. The Department will also not measure furnishing and installing
electrical service conductors, specified conduits, meter base, transformer, service panel, fused
cutout, fuses, lighting arrestors, photoelectrical control, circuit breakers, contactor, manual
switch, ground rods, and ground wires and will consider them incidental to this item of work.

Subsection: |716.04.09 Luminaire.

Revision: Replace the first sentence with the following:

The Department will measure the quantity as each individual unit furnished and installed.

Subsection: [716.04.10 Fused Connector Kits.

Revision: Replace the first sentence with the following:

The Department will measure the quantity as each individual unit furnished and installed.

Subsection: |716.04.13 Junction Box.

Revision: Replace the subsection title with the following: Electrical Junction Box Type Various.

Subsection: |716.04.13 Junction Box.

Part: A) Junction Electrical.

Revision: Rename A) Junction Electrical to the following: A) Electrical Junction Box.

Subsection: [716.04.14 Trenching and Backfilling.

Revision: Replace the second sentence with the following: The Department will not measure excavation,
backfilling, underground utility warning tape (if required), the restoration of disturbed areas to
original condition, and will consider them incidental to this item of work.

Subsection: [716.04.18 Remove Lighting.

Revision: Replace the paragraph with the following: The Department will measure the quantity as a lump

sum for the removal of lighting equipment. The Department will not measure the disposal of
all equipment and materials off the project by the contractor. The Department also will not
measure the transportation of the materials and will consider them incidental to this item of
work.
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Subsection: [716.04.20 Bore and Jack Conduit.

Revision: Replace the paragraph with the following: The Department will measure the quantity in linear
feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway. Construction methods shall be in accordance with Sections 706.03.02,
paragraphs 1, 2, and 4.

Subsection: |716.05 PAYMENT.

Revision: Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay
Unit with the following:

Code Pay ltem Pay Unit
04810 Electrical Junction Box Each
04811 Electrical Junction Box Type B Each
20391INS835  Electrical Junction Box Type A Each
20391NS835 Electrical Junction Box Type C Each

Subsection: |723.03 CONSTRUCTION.

Revision: Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: [723.02.02 Paint.

Revision: Replace sentence with the following: Conform to Section 821.

Subsection: [723.03.02 Poles and Bases Installation.

Revision: Replace the first sentence with the following:

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a
minimum of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: [723.03.02 Poles and Bases Installation.

Part: A) Steel Strain and Mastarm Poles Installation

Revision: Replace the second paragraph with the following: For concrete base installation, see Section
716.03.02, B), 2), Paragraphs 2-7. Drilled shaft depth shall be based on the soil conditions
encountered during drilling and slope condition at the site. Refer to the design chart below:

Subsection: [723.03.02 Poles and Bases Installation.

Part: B) Pedestal or Pedestal Post Installation.

Revision: Replace the fourth sentence of the paragraph with the following: For breakaway supports,
conform to Section 12 of the AASHTO Standard Specifications for Structural Supports for
Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

Subsection: |723.03.03 Trenching.

Part: A) Under Roadway.

Revision: Add the following after the second sentence: If depths greater than 24 inches are necessary,

obtain the Engineer's approval and maintain ether required conduit depths coming into the
junction boxes. No payment for additional junction boxes for greater depths will be allowed.
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Subsection: |723.03.11 Wiring Installation.

Revision:  |Add the following sentence between the fifth and sixth sentences: Provide an extra two feet of
loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.

Subsection: |723.03.12 Loop Installation.

Revision: Replace the fifth sentence with the following: Provide an extra two feet of loop wire and lead-
in past the installed conduit in poles, pedestals, and junction boxes.

Subsection: |723.04.02 Junction Box.

Revision: Replace subsection title with the following: Electrical Junction Box Type.

Subsection: |723.04.03 Trenching and Backfilling.

Revision: Replace the second sentence with the following: The Department will not measure excavation,
backfilling, underground utility warning tape (if required), the restoration of disturbed areas to
original condition, and will consider them incidental to this item of work.

Subsection: |723.04.10 Signal Pedestal.

Revision: Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, specified conduits, fittings, ground rod, ground wire, backfilling,
restoring disturbed areas, or other necessary hardware and will consider them incidental to this
item of work.

Subsection: |723.04.15 Loop Saw Slot and Fill.

Revision: Replace the second sentence with the following: The Department will not measure sawing,
cleaning and filling induction loop saw slot, loop sealant, backer rod, and grout and will
consider them incidental to this item of work.

Subsection: [723.04.16 Pedestrian Detector.

Revision: Replace the paragraph with the following: The Department will measure the quantity as each
individual unit furnished, installed and connected to pole/pedestal. The Department will not
measure installing R10-3e (with arrow) sign, furnishing and installing mounting hardware for
sign and will consider them incidental to this item of work.

Subsection: |723.04.18 Signal Controller- Type 170.

Revision: Replace the second sentence with the following: The Department will not measure constructing

the concrete base or mounting the cabinet to the pole, connecting the signal and detectors,
excavation, backfilling, restoration, any necessary pole mounting hardware, electric service, or
electrical inspection fees and will consider them incidental to this item of work. The
Department will also not measure furnishing and connecting the induction of loop amplifiers,
pedestrian isolators, load switches, model 400 modem card; furnishing and installing electrical
service conductors, specified conduits, anchors, meter base, fused cutout, fuses, ground rods,
ground wires and will consider them incidental to this item of work.

12
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Subsection:

Revision:

723.04.20 Install Signal Controller - Type 170.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed. The Department will not measure constructing the concrete base or
mounting the cabinet to the pole, connecting the signal and detectors, and excavation,
backfilling, restoration, any necessary pole mounting hardware, electric service, or electrical
inspection fees and will consider them incidental to this item of work. The Department will
also not measure connecting the induction loop amplifiers, pedestrian, isolators, load switches,
model 400 modem card; furnishing and installing electrical service conductors, specified
conduits, anchors, meter base, fused cutout, fuses, ground rods, ground wires and will consider
them incidental to this item of work.

Subsection:

Revision:

723.04.22 Remove Signal Equipment.

Replace the paragraph with the following: The Department will measure the quantity as a lump
sum removal of signal equipment. The Department will not measure the return of control
equipment and signal heads to the Department of Highways as directed by the District Traffic
Engineer. The Department also will not measure the transportation of materials of the disposal
of all other equipment and materials off the project by the contractor and will consider them
incidental to this item of work.

Subsection:

Revision:

723.04.28 Install Pedestrian Detector Audible.
Replace the second sentence with the following: The Department will not measure installing
sign R10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:

Revision:

723.04.29 Audible Pedestrian Detector.
Replace the second sentence with the following: The Department will not measure furnishing
and installing the sign R10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:

Revision:

723.04.30 Bore and Jack Conduit.

Replace the paragraph with the following: The Department will measure the quantity in linear
feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway. Construction methods shall be in accordance with Sections 706.03.02,
paragraphs 1, 2, and 4.

Subsection:

Revision:

723.04.31 Install Pedestrian Detector.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed and connected to pole/pedestal. The Department will not measure
installing sign R 10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:

Revision:

723.04.32 Install Mast Arm Pole.

Replace the second sentence with the following: The Department will not measure arms, signal
mounting brackets, anchor bolts, or any other necessary hardware and will consider them
incidental to this item of work.

Subsection:

Revision:

723.04.33 Pedestal Post.

Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, conduit, fittings, ground rod, ground wire, backfilling,
restoration, or any other necessary hardware and will consider them incidental to this item of
work.

13
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Subsection: |723.04.36 Traffic Signal Pole Base.

Revision: Replace the second sentence with the following: The Department will not measure excavation,
reinforcing steel, anchor bolts, specified conduits, ground rods, ground wires, backfilling, or
restoration and will consider them incidental to this item of work.

Subsection: |723.04.37 Install Signal Pedestal.

Revision: Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire,
backfilling, restoration, or any other necessary hardware and will consider them incidental to
this item of work.

Subsection: |723.04.38 Install Pedestal Post.

Revision: Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire,
backfilling, restoration, or any other necessary hardware and will consider them incidental to
this item of work.

Subsection: |723.05 PAYMENT.

Revision: Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay
Unit with the following:

Code Pay Item Pay Unit
04810 Electrical Junction Box Each
04811 Electrical Junction Box Type B Each
20391NS835 Electrical Junction Box Type A Each
20391INS835  Electrical Junction Box Type C Each

Subsection: |813.04 Gray Iron Castings.

Revision: Replace the reference to "AASHTO M105" with "ASTM A48".

Subsection: |813.09.02 High Strength Steel Bolts, Nuts, and Washers.

Number: A) Bolts.

Revision: Delete first paragraph and "Hardness Number" Table. Replace with the following:

A) Bolts. Conform to ASTM A325 (AASHTO M164) or ASTM A490 (AASHTO 253) as
applicable.

Subsection: |814.04.02 Timber Guardrail Posts.

Revision: Third paragraph, replace the reference to "AWPA C14" with "AWPA U1, Section B, Paragraph
4.1",

Subsection: |814.04.02 Timber Guardrail Posts.

Revision: Replace the first sentence of the fourth paragraph with the following:

Use any of the species of wood for round or square posts covered under AWPA UL.

Subsection: |814.04.02 Timber Guardrail Posts.

Revision: Fourth paragraph, replace the reference to "AWPA C2" with "AWPA U1, Section B, Paragraph
4.1",

Subsection: |814.04.02 Timber Guardrail Posts.

Revision: Delete the second sentence of the fourth paragraph.

Subsection: [816.07.02 Wood Posts and Braces.

Revision: First paragraph, replace the reference to "AWPA C5™ with "AWPA U1, Section B, Paragraph

41"

14



OLDHAM COUNTY
STP 3001 (445)

Supplemental Specifications to the Contract ID: 131

Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the September 27, 2013 Letting

Page 72 of ]

Subsection:
Revision:

816.07.02 Wood Posts and Braces.
Delete the second sentence of the first paragraph.

Subsection:
Revision:

818.07 Preservative Treatment.
First paragraph, replace all references to "AWPA C14" with "AWPA U1, Section A".

Subsection:
Revision:

834.14 LIGHTING POLES.

Replace the first sentence with the following: Lighting pole design shall be in accordance with
loading and allowable stress requirements of the AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with
current interims.

Subsection:
Revision:

834.14.03 High Mast Poles.

*Remove the second and fourth sentence from the first paragraph.

*Replace the third paragraph with the following: Provide calculations and drawings that are
stamped by a Professional Engineer licensed in the Commonwealth of Kentucky.

*Replace paragraph six with the following: Provide a pole section that conforms to ASTM A
595 grade A with a minimum yield strength of 55 KSI or ASTM A 572 with a minimum yield
strength of 55 KSI. Use tubes that are round or 16 sided with a four inch corner radius, have a
constant linear taper of .144 in/ft and contain only one longitudinal seam weld.
Circumferential welded tube butt splices and laminated tubes are not permitted. Provide pole
sections that are telescopically slip fit assembled in the field to facilitate inspection of interior
surface welds and the protective coating. The minimum length of the telescopic slip splices
shall be 1.5 times the inside diameter of the exposed end of the female section. Use
longitudinal seam welds as commended in Section 5.15 of the AASHTO 2013 Specifications.
The thickness of the transverse base shall not be less than 2 inches. Plates shall be integrally
welded to the tubes with a telescopic welded joint or a full penetration groove weld with
backup bar.

The handhole cover shall be removable from the handhole frame. One the frame side opposite
the hinge, provide a mechanism on the handhole cover/frame to place the Department’s
standard padlock as specified in Section 834.25. The handhole frame shall have two stainless
studs installed opposite the hinge to secure the handhole cover to the frame which includes
providing stainless steel wing nuts and washers. The handhole cover shall be manufactured
from 0.25 inch thick galvanized steel (ASTM A 153) and have a neoprene rubber gasket that is
permanently secured to the handhole frame to insure weather-tight protection. The hinge shall
be manufactured from 7-guage stainless steel to provide adjustability to insure weather-tight fit
for the cover. The minimum clear distance between the transverse plate and the

bottom opening of the handhole shall not be less than the diameter of the bottom tube of the
pole but needs to be at least 15 inches. The handhole frame width shall be 0.4 times the
diameter of the bottom tube.

Provide products that are hot-dip galvanized to the requirements of either ASTM A123
(fabricated products) or ASTM A 153 (hardware items).

Subsection:
Revision:

834.16 ANCHOR BOLTS.
Insert the following sentence at the beginning of the paragraph: The anchor bolt design shall
follow the NCHRP Report 494 Section 2.4 and NCHRP 469 Appendix A Specifications.
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Subsection:
Revision:

834.17.01 Conventional.

Add the following sentence after the second sentence: Provide a waterproof sticker mounted on
the bottom of the housing that is legible from the ground and indicates the wattage of the
fixture by providing the fist to numbers of the wattage.

Subsection:
Revision:

834.21.01 Waterproof Enclosures.

*Add the following sentence in the second paragraph in the thirteenth sentence: Provide a
cabinet door with a louvered air vent, Filter-retaining brackets and an easy clean metal filter.
*Replace sentence sixteen with the following: Use a 120-volt fixture and utilize a compact
fluorescent or L.E.D. bulb (equivalent to 60 watt minimum).

Subsection:
Revision:

835.07 Traffic Poles.

Replace the first sentence of the first paragraph with the following: Pole diameter and wall
thickness shall be calculated in accordance with the AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with
current interims.

Subsection:
Revision:

835.07 Traffic Poles.

*Replace the first sentence of the fourth paragraph with the following: Ensure transverse plats
have a thickness > 2 inches.

*Add the following sentence to the end of the fourth paragraph: The bottom pole diameter
shall not be less than 16.25 inches.

Subsection:
Revision:

835.07 Traffic Poles.

Replace the second sentence of the fifth paragraph with the following: For anchor bolt design,
pole forces shall be positioned in such a manner to maximize the force on any individual
anchor bolt regardless of the actual anchor bolt orientation with the pole.

Subsection:
Revision:

835.07 Traffic Poles.

Replace the first and second sentence of the sixth paragraph with the following: The pole
handhole shall be 25 inches by 6.5 inches. The handhole cover shall be removable from the
handhole frame. On the frame side opposite the hinge, provide a mechanism on the handhole
cover/frame to place the Department's standard padlock as specified in Section 834.25. The
handhole frame shall have two stainless studs installed opposite the hinge to secure the
handhole cover to the frame which includes providing stainless steel wing nuts and washers.
The handhole cover shall be manufactured from 0.25 inch thick galvanized steel (ASTM 153)
and have a neoprene rubber gasket that is permanently secured to the handhole frame to insure
weather-tight protection. The hinge shall be manufactured from 7 gauge stainless steel to
provide adjustability to insure a weather-tight fit for the cover. The minimum clear distance
between the transverse plate and the bottom opening of the handhole shall not be less than the
diameter of the bottom tube but needs to be at least 12 inches.

Subsection:
Revision:

835.07 Traffic Poles.

*Replace the first sentence of the last paragraph with the following: Provide calculations and
drawings that are stamped by a Professional Engineer licensed in the Commonwealth of
Kentucky.

*Replace the third sentence of the last paragraph with the following: All tables referenced in
835.07 are found in the AASHTO Standard Specifications for Structural Supports for Highway
Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.
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Subsection: [835.07.01 Steel Strain Poles.

Revision: Replace the second sentence of the second paragraph with the following:

The detailed analysis shall be certified by a Professional Engineer licensed in the
Commonwealth of Kentucky.

Subsection: |835.07.01 Steel Strain Poles.

Revision: Replace number 7. after the second paragraph with the following: 7. Fatigue calculations
should be shown for all fatigue related connections. Provide the corresponding detail, stress
category and example from table 11.9.3.1-1.

Subsection: [835.07.02 Mast Arm Poles.

Revision: Replace the second sentence of the fourth paragraph with the following: The detailed analysis
shall be certified by a Professional Engineer licensed in the Commonwealth of Kentucky.

Subsection: [835.07.02 Mast Arm Poles.

Revision: Replace number 7) after the fourth paragraph with the following: 7) Fatigue calculations
should be shown for all fatigue related connections. Provide the corresponding detail, stress
category and example from table 11.9.3.1-1.

Subsection: |835.07.03 ANCHORS.

Revision:  |Add the following to the end of the paragraph: There shall be two steel templates (one can be
used for the headed part of the anchor bolt when designed in this manner) provided per pole.
Templates shall be contained within a 26.5 inch diameter. All templates shall be fully
galvanized (ASTM A 153).

Subsection: |835.16.05 Optical Units.

Revision: Replace the 3rd paragraph with the following:

The list of certified products can be found on the following website: http://www.intertek.com.

Subsection: [835.19.01 Pedestrian Detector Body.

Revision: Replace the first sentence with the following: Provide a four holed pole mounted aluminum

rectangular housing that is a compatible with the pedestrian detector.
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SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS

This Special Note will apply when indicated on the plans or in the proposal.

1.0 DESCRIPTION. Furnish, install, operate, and maintain variable message signs at
the locations shown on the plans or designated by the Engineer. Remove and retain
possession of variable message signs when they are no longer needed on the project.

2.0 MATERIALS.

2.1

General. Use LED Variable Message Signs Class I, Il, or Ill, as appropriate,

from the Department’s List of Approved Materials.

Unclassified signs may be submitted for approval by the Engineer. The Engineer may
require a daytime and nighttime demonstration. The Engineer will make a final decision
within 30 days after all required information is received.

22
1)

2)

3)

4)

5)
6)
7)

8)

9)

10)

11)

Sign and Controls. All signs must:

Provide 3-line messages with each line being 8 characters long and at least 18

inches tall. Each character comprises 35 pixels.

Provide at least 40 preprogrammed messages available for use at any time.

Provide for quick and easy change of the displayed message; editing of the

message; and additions of new messages.

Provide a controller consisting of:

a) Keyboard or keypad.

b) Readout that mimics the actual sign display. (When LCD or LCD type
readout is used, include backlighting and heating or otherwise arrange for
viewing in cold temperatures.)

¢) Non-volatile memory or suitable memory with battery backup for storing
pre-programmed messages.

d) Logic circuitry to control the sequence of messages and flash rate.

Provide a serial interface that is capable of supporting complete remote control

ability through land line and cellular telephone operation. Include

communication software capable of immediately updating the message,
providing complete sign status, and allowing message library queries and
updates.

Allow a single person easily to raise the sign to a satisfactory height above the

pavement during use, and lower the sign during travel.

Be Highway Orange on all exterior surfaces of the trailer, supports, and

controller cabinet.

Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit

during snow, rain and other inclement weather.

Provide the driver board as part of a module. All modules are interchangeable,

and have plug and socket arrangements for disconnection and reconnection.

Printed circuit boards associated with driver boards have a conformable coating

to protect against moisture.

Provide a sign case sealed against rain, snow, dust, insects, etc. The lens is UV

stabilized clear plastic (polycarbonate, acrylic, or other approved material)

angled to prevent glare.

Provide a flat black UV protected coating on the sign hardware, character PCB,

and appropriate lens areas.

Provide a photocell control to provide automatic dimming.

1
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12) Allow an on-off flashing sequence at an adjustable rate.

13) Provide a sight to aim the message.

14) Provide a LED display color of approximately 590 nm amber.
15) Provide a controller that is password protected.

11

16) Provide a security device that prevents unauthorized individuals from accessing

the controller.

17) Provide the following 3-line messages preprogrammed and available for use

when the sign unit begins operation:

IKEEP/RIGHT/===/ IMIN/SPEED/**MPH/
/IKEEP/LEFT/==</ /ICY/BRIDGE/AHEAD/ /ONE
/LOOSE/GRAVEL/AHEAD/ LANE/BRIDGE/AHEAD/

/RD WORK/NEXT/**MILES/ /ROUGH/ROAD/AHEAD/
/TWO WAY/TRAFFIC/AHEAD/ IMERGING/TRAFFIC/AHEAD/
/PAINT/CREW/AHEAD/ INEXT/***/MILES/
/REDUCE/SPEED/**MPH/ /HEAVY/TRAFFIC/AHEAD/
/BRIDGE/WORK/***0 FT/ [SPEED/LIMIT/**MPH/
IMAX/SPEED/**MPH/ /BUMP/AHEAD/
/SURVEY/PARTY/AHEAD/ ITWO/WAY/TRAFFIC/

*Insert numerals as directed by the Engineer.
Add other messages during the project when required by the Engineer.

2.3 Power.

1) Design solar panels to yield 10 percent or greater additional charge than
sign consumption. Provide direct wiring for operation of the sign or arrow
board from an external power source to provide energy backup for 21 days
without sunlight and an on-board system charger with the ability to
recharge completely discharged batteries in 24 hours.

3.0 CONSTRUCTION. Furnish and operate the variable message signs as
designated on the plans or by the Engineer. Ensure the bottom of the message panel
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural
areas when operating. Use Class I, I, or Il signs on roads with a speed limit less
than 55 mph. Use Class | or Il signs on roads with speed limits 55 mph or greater.

Maintain the sign in proper working order, including repair of any damage done
by others, until completion of the project. When the sign becomes inoperative,
immediately repair or replace the sign. Repetitive problems with the same unit will
be cause for rejection and replacement.

Use only project related messages and messages directed by the Engineer,
unnecessary messages lessen the impact of the sign. Ensure the message is displayed
in either one or 2 phases with each phase having no more than 3 lines of text. When
no message is needed, but it is necessary to know if the sign is operable, flash only a
pixel.

When the sign is not needed, move it outside the clear zone or where the
Engineer directs. Variable Message Signs are the property of the Contractor and
shall be removed from the project when no longer needed. The Department will not
assume ownership of these signs.

4.0 MEASUREMENT. The final quantity of Variable Message Sign will be
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the actual number of individual signs acceptably furnished and operated during
the project. The Department will not measure signs replaced due to damage or
rejection.

5.0 PAYMENT. The Department will pay for the Variable Message Signs at the
unit price each. The Department will not pay for signs replaced due to damage or
rejection.  Payment is full compensation for furnishing all materials, labor,
equipment, and service necessary to, operate, move, repair, and maintain or replace
the variable message signs. The Department will make payment for the completed
and accepted quantities under the following:

Code  Pay Item Pay Unit
02671 Portable Changeable Message Sign Each

Effective June 15, 2012
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SPECIAL NOTE FOR ACCEPTANCE OF JPC PAVEMENT THICKNESS

This Special Note will apply where indicated on the plans or in the proposal. Section
references herein are to the Department’s 2008 Standard Specifications for Road and
Bridge Construction.

1.0 DESCRIPTION. This Special Note covers the requirements for thickness of
JPC pavement. Contrary to Subsection 501.03.21 and 501.05.01, the Department will
accept JPC pavement thickness from cores based on a percent within limits (PWL) per lot.
The PWL will not apply for projects involving less than 2,500 square yards of pavement
per bid item. For quantities less than 2,500 square yards of pavement per bid item,
acceptance will be in accordance with 3.1.2 of this note.

2.0 MATERIALS. Reserved
3.0 CONSTRUCTION.

3.1 Pavement Thickness. The Engineer will determine random sampling locations
according to KM 64-113. Obtain 8 cores per lot at the randomly selected locations under
the observance of the Engineer. Cut cores with a nominal diameter of not less than 4
inches. Take all cores after any corrective grinding. Provide the cores to the Engineer
immediately. The Department will measure cores according to KM 64-308, taking 5
measurements for all cores. Furnish all tools, labor, and materials for cutting samples and
filling the cored hole. Fill core holes with a non-shrink grout approved by the Engineer
within one day after sampling.

When a core thickness is deficient by one inch or more, the Department will not
accept the pavement. Remove and replace the deficient pavement. Take another random
core from the sublot as the Engineer directs to determine the PWL.

3.1.1 Lot Size. The Department will divide each pavement bid item into lots of
6,000 linear feet of paved width. The lot will be divided into 8 sublots of equal length (750
feet). Take a core from each sublot for determination of pavement thickness.

For bid items with over 2,500 square yards and less than 6,000 linear feet of paved
width, project area will be divided into 4 equal sublots for determination of PWL.

For a remainder lot of less than 3,000 feet, the Department will add the quantity of
pavement to the previous lot and the 8 sublots will be equally divided over the increased
length. For a remainder lot of 3,000 feet or greater, the Department will divide the
remainder lot into 8 equal sublots for acceptance.

3.1.2 Small Quantities and Miscellaneous Areas. For quantities less than 2,500
square yards per bid item and for miscellaneous areas, the acceptance may be based on
either of the following:

1) Engineer’s inspection of the base grade elevation in relation to the forms, or
2) Engineer’s monitoring of the yield rate and visual inspection of the placement,

Miscellaneous areas are entrances and tapers less than 10 feet wide. Furnish cores for
areas where there are indications of deficient thickness as the Engineer directs. Replace
areas found deficient by one inch or more at no cost. The Engineer will evaluate areas
found deficient by 0.50 to 0.99 inches according to Subsection 105.04 for acceptance.
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3.1.3 Statistical Evaluation. The Department will use the Variability-
Unknown/Standard Deviation Method to determine the estimate percentage of the lot that
is within the specification limits (PWL). The Engineer will calculate the lower quality
index (QL)

QL= Average - LSL
S

Where: Average the arithmetic mean of the test values. The average

will be determined to the nearest tenth of an inch.

LSL = the specified thickness minus 0.20 inch.

S = Standard Deviation = [Sum (Individual Measurement -
Average)? / (n-1)]¥? , determined to 2 decimal places.

N = Number of measurements.

QL will be determined to 2 decimal places.

For calculation of PWL, core thickness greater than 0.75 inches more than the
specified thickness will be rounded down to the specified thickness plus 0.75 inch.

Percent Within Limits (PWL) will be determined by the attached tables with QL, for
n = the number of tests for the Lot. PWL will be determined to 2 decimal places.

For all calculations round down when the last significant digit is followed by a
number less than 5 and round up when the last significant digit is followed by a number
equal to or greater than 5.

4.0 MEASUREMENT. The Department will not measure for payment any work or
materials required to supply the cores or grout the holes and will consider it incidental to
JPC Pavement.

5.0 PAYMENT. The Department will base acceptance of each lot of material on the
percentage of material within specification limits (PWL). The following equation will
determine the pay factor for thickness: PF % = 52.5 + 0.5 PWL. The Department will
round the Pay Factor to 2 decimal places as noted above.

January 1, 2008
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PERCENT WITHIN LIMITS ESTIMATION TABLE
Variability - Unknown Procedure
Standard Deviation Method
Sample Size 4

0.01

0.02

0.03

0.04

0.05

0.06

0.07

0.08

10T

0.09

0.0
0.1
0.2
0.3
0.4

0.5
0.6
0.7
0.8
0.9

1.0
11
1.2
13
1.4

1.5

50.00
53.33
56.67
60.00
63.33

66.67
70.00
73.33
76.67
80.00

83.33
86.67
90.00
93.33
96.67

100.00

50.33
53.67
57.00
60.33
63.67

67.00
70.33
73.67
77.00
80.33

83.67
87.00
90.33
93.67
97.00

50.67
54.00
57.33
60.67
64.00

67.33
70.67
74.00
77.33
80.67

84.00
87.33
91.67
94.00
97.33

100.00 100.00

51.00
54.33
57.67
61.00
64.33

67.67
71.00
74.33
77.67
81.00

84.33
87.67
91.00
94.33
97.67

100.00

51.33
54.67
58.00
61.33
64.67

68.00
71.33
74.67
78.00
81.33

84.67
88.00
91.33
94.67
98.00

100.00

51.67
55.00
58.33
61.67
65.00

68.33
71.67
75.00
78.33
81.67

85.00
88.33
91.67
95.00
98.33

52.00
55.33
58.67
62.00
65.33

68.67
72.00
75.33
78.67
82.00

85.33
88.67
92.00
95.33
98.67

100.00 100.00

52.33
55.67
59.00
62.33
65.67

69.00
72.33
75.67
79.00
82.33

85.67
89.00
92.33
95.67
99.00

100.00

52.67
56.00
59.33
62.67
66.00

69.33
72.67
76.00
79.33
82.67

86.00
89.33
92.67
96.00
99.33

100.00

53.00
56.33
59.67
63.00
66.33

69.67
73.00
76.33
79.67
83.00

86.33
89.67
93.00
96.33
99.67

100.00

Contract ID: 131205
Page 80 of 126



OLDHAM COUNTY
STP 3001 (445)

PERCENT WITHIN LIMITS ESTIMATION TABLE

0.01

Variability - Unknown Procedure
Standard Deviation Method
Sample Size 8

0.02

0.03

0.04

0.05

0.06

0.07

0.08

0.09

0.0
0.1
0.2
0.3
0.4

0.5
0.6
0.7
0.8
0.9

1.0
11
1.2
13
1.4

1.5
1.6
1.7
1.8
1.9

2.0
2.1
2.2
2.3

50.00
53.78
57.54
61.25
64.89

68.43
71.85
75.14
78.26
81.21

83.96
86.51
88.83
90.94
92.81

94.44
95.84
97.01
97.96
98.69

99.24
99.61
99.84
99.96

50.38
54.16
57.92
61.62
65.25

68.78
72.19
75.46
78.56
81.49

84.22
86.75
89.06
91.13
92.98

94.59
95.97
97.11
98.04
98.76

99.28
99.64
99.86
99.96

50.76
54.54
58.29
61.99
65.61

69.13
72.52
75.77
78.86
81.77

84.49
86.99
89.27
91.33
93.15

94.74
96.09
97.21
98.12
98.82

99.33
99.67
99.87
99.97

51.14
54.92
58.66
62.35
65.96

69.47
72.85
76.09
79.16
82.05

84.75
87.23
89.49
91.52
93.32

94.88
96.21
97.31
98.20
98.88

99.37

99.7
99.89
99.98

51.51
55.29
59.03
62.72
66.32

69.82
73.18
76.41
79.46
82.33

85.00
87.46
89.70
91.71
93.49

95.03
96.33
97.41
98.28
98.93

99.41
99.72
99.90
99.98

51.89
55.67
59.41
63.08
66.67

70.16
73.51
76.72
79.76
82.61

85.26
87.70
89.91

91.9
93.65

95.17
96.45
97.51
98.35
98.99

99.45
99.74
99.91
99.98

52.27
56.04
59.78
63.45
67.03

70.50
73.84
77.03
80.05
82.88

85.51
87.93
90.12
92.09
93.81

95.31
96.57
97.60
98.42
99.04

99.48
99.77
99.92
99.99

52.65
56.42
60.15
63.81
67.38

70.84
74.17
77.34
80.34
83.15

85.76
88.16
90.33
82.27
93.97

95.44
96.68
97.69
98.49
99.09

99.52
99.79
99.93
99.99

53.03
56.79
60.52
64.17
67.73

71.18
74.49
77.65
80.63
83.43

86.01
88.39
90.53
92.45
94.13

95.58
96.79
97.78
98.56
99.14

99.55
99.81
99.94
99.99

53.41
57.17
60.89
64.53
68.08

71.52
74.81
77.96
80.92
83.69

86.26
88.61
90.74
92.63
94.29

95.71
96.90
97.87
98.63
99.19

99.58
99.83
99.95
100.00
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SPECIAL NOTE FOR DRILLED SHAFTS

1.0 DESCRIPTION. Furnish all equipment, materials and labor necessary for constructing
reinforced concrete drilled shafts in cylindrically excavated holes according to the details
shown on the plans or as the Engineer directs. Construct the shaft to the lines and dimensions
shown on the plans, or as the Engineer directs. Section references herein are to the
Department’s 2012 Standard Specifications for Road and Bridge Construction.

2.0 MATERIALS.

2.1 Concrete. Use Class A Modified concrete unless otherwise shown on the plans.
The slump at the time of placement shall be 6.5 to 9.5 inches, the coarse aggregate shall be
size 67, 68, 78, 8 or 9M, and the water/cementitious material ratio shall not exceed 0.45.
Include water reducing and retarding admixtures. Type F high range water reducers used in
combination with retarding admixtures or Type G high range water reducers fully meeting
trial batch requirements are permitted and Class F fly ash is permitted in conformance with
Section 601. Design the mix such that the concrete slump exceeds 4 inches at 4 hours after
batching. If the estimated concrete transport, plus time to complete placement, exceeds 4
hours, design the concrete to have a slump that exceeds 4 inches or more for the greater time
after batching and demonstrate that the slump requirement can be achieved after the extended
time period using a trial batch.

Perform trial batches prior to beginning drilled shaft construction in order to demonstrate
the adequacy of the proposed concrete mix. Demonstrate that the mix to be used will meet the
requirements for temperature, slump, air content, water/cementitious material ratio, and
compressive strength. Use the ingredients, proportions and equipment (including batching,
mixing, and delivery) to be used on the project. Make at least 2 independent consecutive trial
batches of 3 cubic yards each using the same mix proportions and meeting all specification
requirements for mix design approval. Submit a report containing these results for slump, air
content, water/cement ratio, temperature, and compressive strength and mix proportions for
each trial batch to the Engineer for review and approval. Failure to demonstrate the adequacy
of the concrete mix, methods, or equipment to the Engineer is cause for the Engineer to
require appropriate alterations in concrete mix, equipment, and/or method by the Contractor to
eliminate unsatisfactory results. Perform additional trial batches required to demonstrate the
adequacy of the concrete mix, method, or equipment.

2.2 Steel Reinforcement. Provide Grade 60 deformed bars conforming to Section 811
of the Standard Specifications. Rail steel is permitted for straight bars only. Place according
to Section 602 of the Standard Specifications, this Special Note, and the plans. Use non-
corrosive centering devices and feet to maintain the specified reinforcement clearances.

2.3 Casings. Provide casing meeting the requirements of ASTM A 252 Grade 2 or
better unless otherwise specified. Ensure casing is smooth, clean, watertight, true and
straight, and of ample strength to withstand handling, installation, and extraction stresses and
the pressure of both concrete and the surrounding earth materials. Ensure the outside diameter
of casing is not less than the specified diameter of shaft.

Use only continuous casings. Cut off the casing at the prescribed elevation and trim to
within tolerances prior to acceptance. Extend casing into bedrock a sufficient distance to
stabilize the shaft excavation against collapse, excessive deformation, and/or flow of water if
required and/or shown on the plans.

Install from the work platform continuous casing meeting the design thickness
requirements, but not less than 3/8 inch, to the elevations shown on the plans. When drilled

1
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shafts are located in open water areas, extend casings above the water elevation to the plan tip
elevation to protect the shaft concrete from water action during concrete placement and
curing. All casing is permanent unless temporary casing is specified in the contract drawings
or documents. Permanent casing is incidental to the applicable drilled shaft unit bid price
unless noted otherwise in the contract. Temporary casing may be required for drilled shafts
not socketed into bedrock. If temporary surface casings are used, extend each casing up to the
work platform. Remove all temporary surface casing prior to final acceptance unless
otherwise permitted by the Central Office Construction Engineer.

Ensure casing splices have full penetration butt welds conforming to the current edition
of AWS D1.1 with no exterior or interior splice plates and produce true and straight casing.

2.4 Slurry. When slurry is to be used for installation of the Drilled Shaft, submit a
detailed plan for its use and disposal. The plan should include, but not be limited to the
following:

1) Material properties

2) Mixing requirements and procedures
3) Testing requirements

4) Placement procedures

5) Disposal techniques

Obtain the Central Office Division of Construction’s approval for the slurry use and
disposal plan before installing drilled shafts.

2.5 Tremies. Provide tremies of sufficient length, weight, and diameter to discharge
concrete at the shaft base elevation. Ensure the tremie diameter is least 6 times the maximum
size coarse aggregate to be used in the concrete mix and no less than 10 inches. Provide
adequate wall thickness to prevent crimping or sharp bends that restrict concrete placement.
Support tremies used for depositing concrete in a dry drilled shaft excavation so that the free
fall of the concrete does not cause the shaft excavation to cave or slough. Maintain a clean and
smooth tremie surface to permit both flow of concrete and unimpeded withdrawal during
concrete placement. Do not allow any aluminum parts to contact the concrete. Construct
tremies used to deposit concrete for wet excavations so that they are watertight and will
readily discharge concrete.

2.6 Concrete Pumps. Provide pump lines with a minimum diameter of 5 inches and
watertight joints.

2.7 Drop Chutes. Do not use aluminum drop chutes.
3.0 CONSTRUCTION.
3.1 Preconstruction.

3.1.1 Prequalification. The Department will require prequalification by the
Division of Construction Procurement before accepting a bid for the
construction of Drilled Shafts.

3.1.2 Pre-Bid Inspection. Inspect both the project site and all subsurface
information, including any soil or rock samples, prior to submitting a bid.
Contact the Geotechnical Branch (502-564-2374) to schedule a viewing of
the subsurface information. Failure to inspect the project site and view the

2
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subsurface information will result in the forfeiture of the right to file a claim
based on site conditions and may result in disqualification from the project.

3.1.3 Drilled Shaft Installation Plan. Upon request, the Department will review
a Drilled Shaft Installation Plan. Submit the plan no later than 45 calendar
days prior to constructing drilled shafts. Items covered in this plan should
include, but not be limited to the following:

1)

2)

3)
4)

5)

6)

7)

8)

9)

10)
11)
12)

Name and experience record of jobsite drilled shaft superintendent and
foremen in charge of drilled shaft operations for each shift.

List and size of proposed equipment including cranes, drills, augers,
bailing buckets, final cleaning equipment, de-sanding equipment, slurry
pumps, core sampling equipment, tremies or concrete pumps, casings,
etc.

Details of overall construction operation sequence and the sequence of
shaft construction in the bents or groups.

Details of shaft excavation methods including methods to over-ream or
roughen shaft walls, if necessary.

Details of slurry when the use of slurry is anticipated. Include methods
to mix, circulate, and de-sand the proposed slurry. Provide details of
proposed testing, test methods, sampling methods, and test equipment.
Details of proposed methods to clean shaft and inside of casing after
initial excavation.

Details of reinforcement handling, lifting, and placement including
support and method to center in shaft. Also include rebar cage support
during concrete placement and temporary casing removal.

Details of concrete placement including procedures for concrete tremie
or pump. Include initial placement, raising during placement, and
overfilling of the shaft to expel contaminated concrete.

Required submittals including shop drawings and concrete design
mixes.

Other information shown in the plans or requested by the Engineer.
Special considerations for wet construction.

Details of environmental control procedures to protect the environment
from discharge of excavation spoil, slurry (natural and mineral), and
concrete over-pour.

The Division of Construction will review the submitted procedure and

provide comments and recommendations. The Contractor is responsible for
satisfactory construction and ultimate performance of the Drilled Shaft.

3.2 General Construction. Construct drilled shafts as indicated in the plans or
described in this Special Note by either the dry or wet method. When the plans describe a
particular method of construction, use this method unless the Engineer permits otherwise.
When the plans do not describe a particular method, propose a method on the basis of its
suitability to the site conditions. Approval of this proposed method is contingent upon the
satisfactory results of the technique shaft.

The construction of the first drilled shaft or technique shaft will be used to determine if
the methods and equipment used by the contractor are sufficient to produce a completed shaft
meeting the requirements of the plans and specifications. Ability to control dimensions and
alignment of excavations within tolerances; to seal the casing into impervious materials; to
prevent caving or deterioration of subsurface materials by the use of slurry or other means; to

3
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properly clean the completed shaft excavation; to construct excavations in open water areas
when required by the plans; to establish methods for belling or over-reaming when required
by the plans; to determine the elevation of ground water; to satisfactorily handle, lift, place,
and support the reinforcement cage; to satisfactorily place concrete meeting the specifications
within the prescribed time frame; and to satisfactorily execute any other necessary
construction operations will be evaluated during construction of the first shaft(s). Revise the
methods and equipment as necessary at any time during the construction of the first shaft
when unable to satisfactorily carry out any of the necessary operations described above or
unable to control the dimensions and alignment of the shaft excavation within tolerances.
Accurately locate technique so they may be used in the finished structure unless directed
otherwise in the contract document or by the Engineer.

If at any time the Contractor fails to satisfactorily demonstrate, to the satisfaction of the
Engineer, the adequacy of methods or equipment and alterations are required, additional
technique shafts will be required at no additional cost to the Department and with no
extension of contract time. Additional technique shafts shall be located as near as possible to
the proposed production shafts but in a location as not to interfere with other construction
activities. Once approval has been given to construct production shafts, no changes will be
permitted in the methods or equipment used to construct the satisfactory shaft without written
approval of the Engineer.

Do not make a claim against the Department for costs of construction delays, or any
materials, labor, or equipment that may be necessary due to the Contractor’s failure to furnish
drilled shafts of a length sufficient to obtain the required bearing values, or for variations in
length due to subsurface conditions that may be encountered. Soundings, boring logs, soil
profiles, or other subsurface data included in the Contract documents are used by the
Department for design and making preliminary estimates of quantities and should be used
only at the risk of the Contractor for determining equipment, materials, or labor necessary for
drilling shafts as required by the contract.

When necessary, set temporary removable surface casing. Use surface casing of
sufficient length to prevent caving of the surface soils and to aid in maintaining shaft position
and alignment. Pre-drilling with slurry and/or over-reaming to the outside diameter of the
casing may be required to install the surface casing at some sites.

Provide equipment capable of constructing shafts to the deepest shaft depth shown in the
plans plus 15 feet, 20 percent greater than the longest shaft (measured from the ground or
water surface to the tip of the shaft), or 3 times the shaft diameter, whichever is greater.
Blasting excavation methods are not permitted.

Use permanent casing unless otherwise noted in the Contract. Place casing as shown on
the plans before beginning excavation. If full penetration cannot be attained, the Engineer
may direct that excavation through the casing be accomplished and the casing advanced until
reaching the plan tip elevation. In some cases, over-reaming to the outside diameter of the
casing may be required before placing the casing. Cut off the casing at the prescribed
elevation and leave the remainder of the casing in place. Do not use vibratory hammers for
casing installation within 50 feet of shafts that have been completed less than 24 hours.

3.2.1 Dry Construction Method. Use the dry construction method only at sites where
the ground water table and soil conditions (generally stiff to hard clays or rock
above the water table) make it feasible to construct the shaft in a relatively dry
excavation and where the sides and bottom of the shaft are stable and may be
visually inspected by the Engineer prior to placing the concrete. The dry
construction method consists of drilling the shaft excavation, removing
accumulated seepage water and loose material from the excavation, and placing
the shaft concrete in a relatively dry excavation.
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3.2.2 Wet Construction Method. Use the wet construction method at all sites where it
is impractical to excavate by the dry method. The wet construction method
consists of drilling the shaft excavation below the water table, keeping the shaft
filled with water (including natural slurry formed during the drilling process) or
slurry as defined in part 2.4 of this Special Note, desanding and cleaning the
slurry as required, final cleaning of the excavation by means of a bailing bucket,
air lift, submersible pump or other approved devices and placing the shaft
concrete (with a tremie or concrete pump beginning at the shaft bottom) which
displaces the water or slurry as concrete is placed.

Where drilled shafts are located in open water areas, construct the shafts by
the wet method using casings extending from above water elevation to the plan
casing tip elevation to protect the shaft concrete from water action during
placement and curing. Install the casing in a manner that will produce a positive
seal at the bottom of the casing.

3.3 Slurry. When the Contractor elects to use slurry, adjust construction operations so
that the slurry is in contact with the bottom 5 feet of the shaft for less than 4 hours unless the
Engineer approves otherwise. If the 4-hour limit is exceeded, over-ream the bottom 5 feet of
shaft.

3.4 Cleaning. Over-reaming, cleaning, or wire brushing the sidewalls of the shaft
excavation and permanent casings may be necessary to remove the depth of softening or to
remove excessive slurry cake buildup as indicated by sidewall samples or other test methods
employed by the Engineer. Over-ream around the perimeter of the excavation a minimum
depth of 1/2 inch and maximum depth of 3 inches.

3.5 Subsurface Exploration. Take subsurface exploration borings when shown on the
plans or as the Engineer directs to determine the character of the material that the shaft
extends through and the material directly below the shaft excavation. Complete subsurface
exploration borings prior to beginning excavation for any drilled shaft in a group. Unless
directed otherwise, extend subsurface exploration borings a minimum depth of 3 shaft
diameters but not less than 10 feet below the bottom of the anticipated tip of drilled shaft
excavation as shown on the plans. For subsurface exploration borings where soil sampling is
required use thin-wall tube samples and perform standard penetration tests according to the
Department’s current Geotechnical Manual. When shafts extend into bedrock, soil samples
are not required unless otherwise specified. Perform rock core drilling according to the
Department’s Geotechnical Manual. When the Engineer directs, perform additional
subsurface exploration borings prior to drilled shaft construction. Measure soil samples
and/or rock cores and visually identify and describe them on the subsurface log according to
the Department’s current Geotechnical Manual. Subsurface exploration borings must be
performed by contractors/consultants prequalified by the Department’s Division of
Professional Services for Geotechnical Drilling Services at the time that field work begins.

The Engineer or geotechnical branch representative may be on-site during the subsurface
exploration process to evaluate the soil and/or rock core samples. The Engineer or
geotechnical branch representative will determine the need to extend the borings to depths
greater than the depths previously specified. Handle, label, identify, and store soil and/or rock
samples according to the Department's current Geotechnical Manual and deliver them with the
subsurface logs to the geotechnical branch’s rock core lab in Frankfort within 24-hours of
completing the borings, unless directed otherwise.

The Engineer will inspect the soil samples and/or cores and determine the final depth of
required excavation (final drilled shaft tip elevation) based on evaluation of the material's
suitability. The Engineer will establish the final tip elevations for shaft locations, other than
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those for which subsurface exploration borings have been performed, based on the results of
the subsurface exploration. Within 15 calendar days after completion of the subsurface
exploration borings, the Engineer will notify the contractor of the final tip elevations for shaft
locations.

3.6 Excavations. The plans indicate the expected depths, the top of shaft elevations,
and the estimated bottom of shaft elevations between which the drilled shaft are to be
constructed. Drilled shafts may be extended deeper when the Engineer determines that the
material encountered while drilling the shaft excavation is unsuitable and/or is not the same as
anticipated in the design of the drilled shaft. Drilled shafts may be shortened when the
Engineer determines the material encountered is better than that anticipated.

Begin drilled shaft excavation the excavation, excavation inspection, reinforcement
placement, and concrete placement can be completed as one continuous operation. Do not
construct new shafts within 24 hours adjacent to recently completed shafts if the center-to-
center spacing is less than 3 shaft diameters.

Dispose of excavated material removed from the shaft according to the Standard
Specifications or the contract documents.

Do not allow workmen to enter the shaft excavation for any reason unless both a suitable
casing has been installed and adequate safety equipment and procedures have been provided
to the workmen entering the excavation. Recommended Procedures for the Entry of Drilled
Shaft Foundation Excavations, prepared by ADSC: The International Association of
Foundation Drilling provides guideline recommendations for down-hole entry of drilled
excavations.

3.7 Obstructions. Remove subsurface obstructions at drilled shaft locations. Such
obstructions may include man-made materials such as old concrete foundations or natural
materials such as boulders. Blasting is not permitted.

3.8 Inspections of Excavations. Provide equipment for checking the dimensions and
alignment of each shaft excavation. Determine the dimensions and alignment of the shaft
excavation under the observation and direction of the Engineer. Provide equipment necessary
to verify shaft cleanliness for the method of inspection selected by the Engineer.

Measure final shaft depths with a weighted tape or other approved methods after final
cleaning. Ensure the base of each shaft has less than % inch of sediment at the time of
concrete placement. For dry excavations, do not allow the depth of water to exceed 3 inches
for tremie or pump methods of concrete placement. Verify shaft cleanliness to the Engineer
using direct visual inspection or other method the Engineers determines acceptable. Video
camera or underwater inspection procedures may be used if specified in the plans. Inspect the
side surfaces of rock sockets to ensure they are rough and of such condition to ensure bond
between the shaft concrete and the rock. Calipers, bent rods, or other devices may be used to
inspect the diameter and roughness of rock sockets. When the Engineer directs, mechanically
roughen surfaces found to be smooth.

3.9 Reinforcing Steel Cage Fabrication and Placement. Assemble the reinforcing
steel cage, consisting of longitudinal bars, ties, spirals, cage stiffener bars, spacers, centering
devices, and other necessary appurtenances and place as a prefabricated unit immediately after
the shaft excavation is inspected and accepted, and just prior to concrete placement.

Tie the reinforcing steel with 100 percent double-wire ties and provide support so that it
will remain within allowable tolerances for position. Locate splices as shown on the plans.
Splice no more than 50 percent of the longitudinal reinforcing within 2-lap splice lengths of
any location or within 3 feet of the splice location if approved mechanical connectors are
used. All splices are to be in accordance with plan details. Use bands, temporary cross ties,
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etc. as required to provide a reinforcement cage of sufficient rigidity to prevent racking,
permanent deformations, etc. during installation.

Use concrete centering devices or other approved non-corrosive centering devices at
sufficient intervals along the length of the reinforcement cage to ensure concentric spacing for
the entire cage length. As a minimum, provide a set of non-corrosive centering devices at
intervals not exceeding 5 feet throughout the length of the shaft. When the size of the
longitudinal reinforcement exceeds one inch in diameter the minimum spacing may be
increased to 10 feet. As a minimum, provide a set of centering devices within 2 feet of the top
and 2 feet of the bottom of the shaft. In addition provide one set of centering devices 2 feet
above and 2 feet below each change in shaft diameter. Provide feet (bottom supports) at the
bottom of the shaft on vertical bars. Asa minimum, provide non-corrosive centering devices
at 60 degree intervals around the circumference of the shaft to maintain the required
reinforcement clearances. Ensure the centering devices maintain the specified annular
clearance between the outside of the reinforcing cage and the side of the excavated hole or
casing.

Concrete centering devices and feet will be constructed of concrete equal in quality and
durability to the concrete specified for the shaft. Use epoxy coated centering devices
fabricated from reinforcing steel. Use feet (bottom supports) of adequate size and number to
assure the rebar cage is the proper distance above the bottom as determined by part 3.11 3) of
this Special Note. The feet are not intended to support the weight of the cage. In the event
that the shaft has been excavated below the anticipated tip elevation, extend the reinforcing
cage at the tip (low) end by lap splices, mechanical connectors, or welded splices conforming
to the Standard Specifications. In this instance, splices need not be staggered and 100 percent
of the reinforcing bars may be spliced at a given location. The bottom 12 inches of the shaft
may not be reinforced when below plan tip elevation.

During concrete placement, support the reinforcing cage at or near the top of shaft such
that the concrete feet are positioned approximately one inch above the bottom of shaft
excavation. Not sooner than 24 hours after the completion of concrete placement, remove
temporary supports. Provide the needed equipment, including extra cranes if necessary, to
provide this cage support.

Prior to placing the reinforcement cage, demonstrate to the satisfaction of the Engineer
that the fabrication and handling methods to be used will result in a reinforcing cage placed in
the proper position, with the proper clearances, and without permanent bending, squashing, or
racking of the reinforcement cage. During this demonstration bring the cage to an upright
position, lower into a shaft excavation, and support as if for concrete placement.

Check the elevation of the top of the reinforcing cage before and after the concrete is
placed. Ifthe reinforcing cage is not maintained within the specified tolerances, correct to the
satisfaction of the Engineer. Do not construct additional shafts until the contractor has
modified his reinforcing cage support to obtain the required tolerances.

3.10 Concrete Placement. Place concrete according to the applicable portions of the
Standard Specifications and with the requirements set forth herein. Do not apply the
provisions of the Special Note 6U for Structural Mass Concrete.

Place concrete as soon as practical after reinforcing steel placement but no later than 4
hours after completion of the shaft excavation. Place concrete continuously from the bottom
to above the top elevation of the shaft. For shafts that extend above ground or water surface,
place concrete continuously after the shaft is full until good quality concrete is evident at the
top of the shaft. Form any portion of the shaft above ground with a removable form or other
approved method to the dimensions shown on the plans.

For shafts constructed in the wet with the top of the shaft below the water surface and
below top of casing, place concrete to approximately one shaft diameter but no less than 2 feet
above the top of shaft elevation. Remove contaminated concrete and deleterious material, as
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determined by the Engineer, accumulated above the top of shaft elevation immediately after
completing concrete placement. Deleterious material and contaminated concrete may be
airlifted under a head of water or slurry provided that the head is maintained at or near the
exterior water surface elevation. Carefully remove any concrete remaining above plan top of
shaft after curing and excess casing removal.

Place concrete either by free fall, through a tremie, or concrete pump. Use the free fall
placement method in dry holes only. The maximum height of free fall placement is 20 feet.
Do not allow concrete placed by free fall to contact either the reinforcing cage or hole
sidewall. Drop chutes may be used to direct concrete to the base during free fall placement.

Place concrete in the shaft in one continuous operation. Maintain a minimum slump of 4
inches or more throughout the placement for 4 hours after batching. Adjust approved
admixtures in the concrete mix for the conditions encountered on the job so that the concrete
remains in a workable plastic state throughout the placement. Perform slump loss tests to
demonstrate that the concrete will maintain a 4-inch or greater slump for a period of time
equal to the estimated transport plus the 2-hour placement time, but not less than 4 hours.

When the Engineer determines the concrete placement methods and/or equipment during
construction of any technique and/or production shafts to be inadequate, make appropriate
alterations to eliminate unsatisfactory results.

Drilled shafts not meeting the concrete placement requirements of this Special Note or
contract plans are unacceptable. Correct all unacceptable completed shafts to the satisfaction
of the Engineer.

3.10.1 Tremie Placement. Tremies may be used for concrete placement in either wet or
dry holes. Extend the tremie to the shaft base elevation before starting
underwater placement. Valves, bottom plates, or plugs may be used only if
concrete discharge can begin approximately 2 inches above the excavation
bottom. Remove plugs from the excavation unless otherwise approved by the
Engineer. Maintain tremie discharge at or near the bottom of excavation as long
as practical during concrete placement. Immerse tremie discharge end as deep as
practical in the concrete but not less than 10 feet.

If at any time during the concrete pour the tremie line orifice is removed
from the fluid concrete column and discharges concrete above the rising concrete
surface, the entire drilled shaft is considered defective. In such case, remove the
reinforcing cage and concrete, complete any necessary sidewall cleaning or over-
reaming as directed by the Engineer, and repour the shaft.

3.10.2 Pumped Concrete. Concrete pumps and lines may be used for concrete
placement in either wet or dry excavations. Do not begin concrete placement
until the pump line discharge orifice is at the shaft base elevation.

For wet excavations, use a plug or similar device to separate the concrete
from the fluid in the hole until pumping begins. Remove the plug unless
otherwise approved by the engineer.

Ensure the discharge orifice remains at least 10 feet below the surface of the
fluid concrete. When lifting the pump line during concrete placement, reduce the
line pressure until the orifice has been repositioned at a higher level in the
excavation.

If at any time during the concrete pour the pump line orifice is removed from
the fluid concrete column and discharges concrete above the rising concrete level,
the Department will consider the shaft defective. In such case, remove the
reinforcing cage and concrete, complete any necessary sidewall cleaning or over-
reaming as the Engineer directs, and repour the shaft.
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3.10.3 Drop Chutes. Drop chutes may be used to direct placement of free fall concrete
in excavations where the maximum depth of water does not exceed one inch. Do
not use the free fall method of placement in wet excavations. Concrete may be
placed through either a hopper at the top of the tube or side openings as the drop
chute is retrieved during concrete placement. Reduce the height of free fall and/or
reduce the rate of concrete flow into the excavation if the concrete placement
causes the shaft excavation to cave or slough, or if the concrete strikes the
reinforcing cage or sidewall. When the Engineer determines free fall placement
cannot be accomplished satisfactorily, use either tremie or pumping to accomplish
the pour.

3.11 Construction Tolerances. The following construction tolerances apply to drilled
shafts unless otherwise stated in the contract document:

1) Construct drilled shaft within 3 inches of plan position in the horizontal plane at the
top of the shaft.

2) Do notvary the vertical alignment of a shaft excavation from the plan alignment by
more than 1/4 inch per foot of depth or 6 inches total.

3) Maintain the top of the reinforcing steel cage no more than 6 inches above and no
more than 3 inches below plan position.

4) All casing diameters shown on the plans refer to O.D. (outside diameter)
dimensions. The casing dimensions are subject to American Pipe Institute
tolerances applicable to regular steel pipe. A casing larger in diameter than shown
in the plans may be used, at no additional cost, with prior approval by the
Department.

5) Maintain the top of shaft concrete within £ 3 inches from the plan top of shaft
elevation, measured after excess shaft concrete has been removed.

6) Design excavation equipment and methods so that the completed shaft excavation
will have a planar bottom. Maintain the cutting edges of excavation equipment
normal to the vertical axis of the equipment within a tolerance of + 3/8 inch per foot
of diameter. The tip elevation of the shaft has a tolerance of + 6 inches from final
shaft tip elevation unless otherwise specified in the plans.

Drilled shaft excavations and completed shafts not constructed within the required
tolerances are unacceptable. Correct all unacceptable shaft excavations and completed shafts
to the satisfaction of the Engineer. When a shaft excavation is completed with unacceptable
tolerances, present corrective measures designed by a registered Professional Engineer for
approval.

4.0 MEASUREMENT.

4.1 Drilled Shafts. The Department will not measure for payment any trial batches
required to demonstrate the adequacy of the concrete mix, method, or equipment; concrete
required to fill an oversized casing or oversized excavation; obstruction removal; over-
reaming or sidewall cleaning; inspection work or inspection equipment; materials or work
necessary, including engineering analyses and redesign, to alter unacceptable work methods
or to complete corrections for unacceptable work; and will consider them incidental to the
Drilled Shaft. Unless noted otherwise in the contract documents, casing is incidental to the
drilled shaft.

4.1.1 Drilled Shaft, Common. The Department will measure the length, in linear feet,
of drilled shaft above the top of rock elevation shown on the plans. The
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Department will consider this quantity Drilled Shaft, Common regardless of the
character of material actually encountered.

4.1.2 Drilled Shafts, Solid Rock. The Department will measure the length, in linear
feet, of drilled shaft below the top of rock elevation shown on plans. The
Department will consider this quantity Drilled Shafts, Solid Rock regardless of
the character of material actually encountered during excavation.

4.2 Technique Shaft. The Department will pay for technique shaft at the contract unit
price per each as detailed on the plans or as directed by the Engineer. This will constitute full
compensation for all costs incurred during installation as described herein for ‘Drilled Shaft’
or in the contract documents. No additional compensation beyond the number of technique
shafts allowed for in the plans will be permitted for additional technique shafts required
because of failure to demonstrate adequacy of methods.

4.3 Rock Coring and Rock Sounding. The Department will measure Rock Sounding
and Rock Coring shown on the plans, as specified in part 3.5 of this Special Note, and as the
Engineer directs, in linear feet to the nearest 0.1-foot. If soil samples are specified in the
contract documents they will be incidental to the unit price bid for Rock Sounding. The
Department will not measure or pay for subsurface exploration performed deeper than the
elevations indicated on the plans and/or in this Special Note, unless directed by the Engineer,
and will consider it incidental to these items of work. Additionally, the Department will
consider all mobilization, equipment, labor, incidental items, and operations necessary to
complete the boring operations incidental to these items of work.

5.0 PAYMENT. The Department will make payment for the completed and accepted
quantities under the following:

Code Pay Item Pay Unit
----- Drilled Shaft, Diameter*, Common Linear Foot
----- Drilled Shaft, Diameter*, Solid Rock Linear Foot
----- Technique Shaft Each
20745ED Rock Sounding Linear Foot
20746ED Rock Coring Linear Foot

* See Plan Sheets for sizes of shafts.

The Department will consider payment as full compensation for all work required in this
note.

June 15, 2012
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

. Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Compliance with Governmentwide Suspension and
Debarment Requirements

XIl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
Sso.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.
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4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
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with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

11l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
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of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
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Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 85.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(i) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
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rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.
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V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.

Page 99 of 126



OLDHAM COUNTY

STP 3001 (445)

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
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evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
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covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* k k k%

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

10
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

won won nwn

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* k k ok %

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* Kk ok kK

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

12

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

EMPLOYMENT REQUIREMENTS
RELATING TO
NONDISCRIMINATION OF EMPLOYEES
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTYS)

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY
TO PREVENT DISCRIMINATION IN EMPLOYMENT

KRSCHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance
with KRS Chapter 344, provides that during the
performance of this contract, the contractor agrees
as follows:

1. The contractor shall not fail or refuse to
hire, or shall not discharge any individual, or
otherwise discriminate against an individual with
respect to his compensation, terms, conditions, or
privileges of employment, because of such
individual's race, color, religion, national origin,
sex, disability or age (between forty and seventy);
or limit, segregate, or classify his employees in any
way which would deprive or tend to deprive an
individual of employment opportunities or
otherwise adversely affect his status as an
employee, because of such individual's race, color,
religion, national origin, sex, disability or age
(between forty and seventy). The contractor agrees
to post in conspicuous places, available to
employees and applicants for employment, notices
to be provided setting forth the provisions of this
nondiscrimination clause.

2. The contractor shall not print or publish
or cause to be printed or published a notice or
advertisement relating to employment by such an
employer or membership in or any classification or
referral for employment by the employment agency,
indicating any preference, limitation, specification,
or discrimination, based on race, color, religion,
national origin, sex, disability or age (between forty
and seventy), except that such notice or
advertisement may indicate a preference, limitation,
or specification based on religion, or national origin
when religion, or national origin is a bona fide
occupational qualification for employment.

3. If the contractor is in control of
apprenticeship or other training or retraining,
including on-the-job training programs, he shall not
discriminate against an individua because of his
race, color, religion, national origin, sex, disability
or age (between forty and seventy), in admission to,
or employment in any program established to

provide apprenticeship or other training.

4. The contractor will send to each labor
union or representative of workers with which he
has a collective bargaining agreement or other
contract or understanding, a notice to be provided
advisng the said labor wunion or workers
representative of the contractor's commitments
under this section, and shall post copies of the
notice in conspicuous places available to employees
and applicants for employment. The contractor will
take such action with respect to any subcontract or
purchase order as the administrating agency may
direct as a means of enforcing such provisions,
including sanctions for non-compliance.

REVISED: 12-3-92
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legidative session, the Genera Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure. This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personaly refrains from working on any
matter in which he was directly involved in state government. This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) Thedate of leaving office or termination of employment; or

b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions. The law's applicability may be different if you hold eected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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General Decision Nunber: KY130100 09/27/2013 KY100
Super seded General Decision Number: KY20120125
State: Kentucky

Construction Type: Hi ghway

Counti es: Anderson, Bath, Bourbon, Boyd, Boyle, Bracken
Breckinridge, Bullitt, Carroll, Carter, Clark, Elliott,
Fayette, Flemi ng, Franklin, Gallatin, Gant, Gayson, G eenup,
Hardi n, Harrison, Henry, Jefferson, Jessam ne, Larue, Lew s,
Madi son, Marion, Mason, Meade, Mercer, Mntgonery, Nel son,

Ni chol as, O dham Owmen, Robertson, Rowan, Scott, Shel by,
Spencer, Trinble, Washi ngton and Wodford Counties in Kentucky.

H GHWAY CONSTRUCTI ON PRQIECTS (excl udi ng tunnel s, buil ding
structures in rest area projects & railroad construction;
bascul e, suspension & spandrel arch bridges designed for
conmer ci al navi gation, bridges involving nmarine construction;
and ot her major bridges).

Modi fi cati on Nunber Publ i cati on Date
01/ 04/ 2013
01/ 11/ 2013
02/ 22/ 2013
04/ 26/ 2013
05/ 31/ 2013
06/ 07/ 2013
06/ 14/ 2013
06/ 21/ 2013
06/ 28/ 2013
07/ 05/ 2013
10 07/ 19/ 2013
11 08/ 30/ 2013
12 09/ 20/ 2013
13 09/ 27/ 2013

©Co~NOOOUTA~,WNEO

BRI NOOO4- 003 06/ 01/ 2011
BRECKENRI DGE COUNTY

Rat es Fri nges

BRKY0001- 005 06/01/2013

BULLI TT, CARROLL, GRAYSON, HARDI N, HENRY, JEFFERSON, LARUE,
MARI ON, MEADE, NELSON, OLDHAM SHELBY, SPENCER, & TRI MBLE
CQOUNTI ES:

Rat es Fri nges

BRKY0002- 006 06/01/2011

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=13
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BRACKEN, GALLATI N, GRANT, MASON & ROBERTSON COUNTI ES:
Rat es Fri nges
BRKY0007-004 06/01/2011
BOYD, CARTER, ELLIOI, FLEM NG GCREENUP, LEW S & ROMN COUNTI ES
Rat es Fri nges
BRKY0017-004 06/01/2009
ANDERSON, BATH, BOURBON, BOYLE, CLARK, FAYETTE, FRANKLI N,

HARRI SON, JESSAM NE, MADI SON, MERCER, MONTGOMERY, N CHOLAS
ONEN, SCOTT, WASHI NGTON & WOODFORD COUNTI ES

Rat es Fri nges
BRICKLAYER. . ... ... i $ 24.11 9.97
CARP0O064- 001 04/01/2013

Rat es Fri nges
CARPENTER. .. ..................... $ 26.90 14. 46
Di Vel . e $ 40.73 14. 46
PILEDRIVERMAN. . . ................. $ 27.15 14. 46

ELEC0212- 008 06/03/2013
BRACKEN, GALLATI N and GRANT COUNTI ES
Rat es Fri nges
« ELEQ0212-014 O7/01/2013
BRACKEN, GALLATI N & GRANT COUNTI ES:
Rat es Fri nges

Sound & Commruni cati on
Technician....................... $ 22.50 9.51

ELEC0317-012 05/30/2012

BOYD, CARTER, ELLIOT & ROMAN COUNTI ES

Rat es Fri nges
El ectri ci ans:
Cable Splicer............... $ 32.68 18.13
Electrician................. $ 32.22 20. 09

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=13 9/27/2013
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ELEC0369- 007 05/29/2013

ANDERSON, BATH, BOURBON, BOYLE, BRECKI NRI DGE, BULLITT, CARROLL,
CLARK, FAYETTE, FRAONKLIN, CGRAYSCON, HARDI N, HARRI SON, HENRY,
JEFFERSON, JESSAM NE, LARUE, MADI SON, MARI ON, MEADE, MERCER,
MONTGOVERY, NELSON, N CHOLAS, OLDHAM OWEN, ROBERTSCON, SCOTT,
SHELBY, SPENCER, TRI MBLE, WASHI NGTON, & WOODFORD COUNTI ES:

Rat es Fri nges

ELEC0575- 002 12/31/2012

FLEM NG GREENUP, LEW S & MASON COUNTI ES:

Rat es Fri nges
ELECTRICIAN. . ......... ... ... $ 31.20 13.55
ENG 0181-018 07/01/2013
Rat es Fri nges
Oper ati ng Engi neer:
GROUP 1....... .. $ 28.00 13.90
GROUP 2.. ... i $ 25.45 13. 90
GROUP 3... .. i $ 25.85 13. 90
GROUP 4. ... .. i $ 25.17 13.90

OPERATI NG ENG NEER CLASSI FI CATI ONS

GROUP 1 - A-Frane Wnch Truck; Auto Patrol; Backfiller;

Bat cher Pl ant; Bitum nous Paver; Bitum nous Transfer

Machi ne; Boom Cat; Bulldozer; Mechanic; Cableway; Carry-All
Scoop; Carry Deck Crane; Central Conpressor Plant; Cherry
Pi cker; C anshell; Concrete Mxer (21 cu. ft. or Over);
Concrete Paver; Truck-Munted Concrete Punp; Core Drill;
Crane; Crusher Plant; Derrick; Derrick Boat; Ditching &
Trenchi ng Machi ne; Dragline; Dredge Operator; Dredge

Engi neer; Elevating G ader & Loaders; Gade-All; Curries;
Heavy Equi pent Robotics Operator/Mechanic; Hi gh Lift;

Hoe- Type Machi ne; Hoist (Two or More Druns); Hoisting
Engine (Two or Modre Druns); Horizontal Directional Drill
Qperator; Hydrocrane; Hyster; KeCal Loader; LeTourneau;
Loconoti ve; Mechanic; Mechanically Operated Laser Screed;
Mechani ¢ Wl der; Mucki ng Machi ne; Mtor Scraper; O angepeel
Bucket; Overhead Crane; Piledriver; Power Bl ade; Punpcrete;
Push Dozer; Rock Spreader, attached to equi pnent; Rotary
Drill; Roller (Bitum nous); Rough Terrain Crane; Scarifier;
Scoopmnobi | e; Shovel ; Side Boom Subgrader; Tail boom

Tel escopi ng Type Forklift; Tow or Push Boat; Tower Crane
(French, German & other types); Tractor Shovel; Truck
Crane; Tunnel M ning Machines, including Mles, Shields or
simlar types of Tunnel M ning Equi pnent

GROUP 2 - Air Conpressor (Over 900 cu. ft. per mn.);
Bi t um nous M xer; Boom Type Tanpi ng Machi ne; Bull Fl oat;

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=13 9/27/2013
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Concrete M xer (Under 21 cu. ft.); Dredge Engi neer;

El ectric Vibrator; Conpactor/Self-Propelled Conpactor;

El evator (One Drum or Buck Hoist); Elevator (Wen used to
Hoi st Building Material); Finish Machine; Firemen & Hoi st
(One Drum); Flexplane; Forklift (Regardless of Lift

Hei ght); Form Grader; Joint Sealing Machine; Qutboard Mot or
Boat; Power Sweeper (Riding Type); Roller (Rock); Ross
Carrier; Skid Mounted or Trailer Munted Conrete Punp; Skid
Steer Machine with all Attachments; Sw tchman or Brakeman;
Throttle Val ve Person; Tractair & Road W deni ng Trencher;
Tractor (50 H . P. or Over); Truck Crane Qler; Tugger;

Wl di ng Machine; Well Points; & Wiirley G ler

GROUP 3 - All Of Road Material Handling Equi prent,
i ncluding Articulating Dunmp Trucks; G easer on G ease
Facilities servicing Heavy Equi pnent

GROUP 4 - Bituminous Distributor; Burlap & Curing Machi ne;
Cenent Gun; Concrete Saw, Conveyor; Deckhand O ler; G out
Punp; Hydraulic Post Driver; Hydro Seeder; Mid Jack; Qler;
Pavi ng Joi nt Machi ne; Power Form Handling Equi pnent; Punp;
Rol l er (Earth); Steernman; Tanping Machi ne; Tractor (Under
50 HP.); & Vibrator

CRANES - with boons 150 ft. & Over (Including JIB), and where
the I ength of the boomin conbination with the |ength of

the piling | eads equals or exceeds 150 ft. - $1.00 over
Goup 1 rate

EMPLOYEES ASSI GNED TO WORK BELOW GROUND LEVEL ARE TO BE PAID
10%
ABOVE BASI C WAGE RATE. THI'S DOES NOT APPLY TO OPEN CUT WORK.

| RONOO44- 009 06/01/2013

BRACKEN, GALLATI N, GRANT, HARRI SON, ROBERTSON,

BOURBON (Northern third, including Townshi ps of Jackson,
M|l ersburg, Ruddel MIls & Shawhan);

CARROLL (Eastern third, including the Township of Ghent);
FLEM NG (Western part, excluding Townshi ps of Beechburg, Colfax,
Eli zavill e, Flem ngsburg, Flem ngsburg Junction, Foxport,
Grange City, Hillsboro, Hlltop, Munt Carnel, Mises MIIs,
Nept on, Pecksridge, Plumrers Landing, Plumers MII, Poplar
Plains, Ringos MIls, Tilton & Wal lingford);

MASON (Western two-thirds, including Townshi ps of Dover,
Lewi sburg, Mays Lick, Maysville, M nerva, Mranburg,

Mur physville, Ripley, Sardis, Shannon, South Ripley &

Washi ngt on) ;

NI CHOLAS ( Townshi ps of Barefoot, Barterville, Carlisle,
Ellisville, Headquarters, Henryville, Morningglory, Mers &
QGakl and MI1s);

OVEN (Townshi ps of Beechwood, Brom ey, Fairbanks, Hol brook,

Jonesville, Long Ridge, Lusby's MIIl, New, New Col unbus, New
Li berty, Owenton, Poplar Gove, Rockdale, Sanders, Teresita &
VWeat | ey) ;

SCOTT (Northern two-thirds, including Townshi ps of Biddle,
Davis, Delaplain, Elmville, Longlick, Mddy Ford, Oxford,
Rogers Gap, Sadieville, Skinnersburg & Stonewall)

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=13 9/27/2013
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| RONVWORKER
Fence Erector............... $ 22.50 18. 40
Structural .................. $ 24.80 18. 40

| RONOO70- 006 06/01/2013

ANDERSQN, BOYLE, BRECKI NRI DGE, BULLI TT, FAYETTE, FRANKLI N,

GRAYSON, HARDI N, HENRY, JEFFERSON, JESSAM NE, LARUE, MADI SCN,

MARI ON, MEADE, MERCER, NELSON, OLDHAM SHELBY, SPENCER,

TRI MBLE, WASHI NGTON & WOODFORD

BOURBON ( Sout hern two-thirds, including Townshi ps of Austerlity,

Centerville, Cdintonville, Elizabeth, Hutchison, Littlerock,

North M ddl etown & Paris);

CARROLL (Western two-thirds, including Townships of Carrollton,

East erday, English, Locust, Louis, Prestonville & Wrthville);

CLARK (Western two-thirds, including Townshi ps of Becknerville,

Fl anagan, Ford, Pine G ove, Wnchester & Wandotte);

OVEN (Eastern eighth, including Townshi ps of dennmary, Gatz,

Mont erey, Perry Park & Tacketts MI1);

SCOTIT (Sout hern third, including Townshi ps of Georgetown, G eat
Crossi ng, Newtown, Stanpling Gound & Waodl ake);

Rat es Fri nges

| RONO372- 006 06/01/2013

BRACKEN, GALLATI N, GRANT, HARRI SON and ROBERTSON

BOURBON (Northern third, including Townshi ps of Jackson,

M| | ersburg, Ruddel MIls & Shawhan);

CARROLL (Eastern third, including the Township of Ghent);
FLEM NG (Western part, Excludi ng Townshi ps of Beechburg, Colfax,
Eli zavill e, Flem ngsburg, Flem ngsburg Junction, Foxport,
Grange City, Hillsboro, Hlltop, Munt Carnel, Miuses MIIs,
Nept on, Pecksridge, Plumrers Landing, Plumers MII, Poplar
Pl ai ns,

Ringos MIls, Tilton & Wallingford);

MASON (Western two-thirds, including Townshi ps of Dover,
Lewi sburg, Mays Lick, Mysville, M nerva, Mranburg,

Mur physvill e, Ripley, Sardis, Shannon, South Ripley &

Washi ngt on) ;

NI CHOLAS (Townshi ps of Barefoot, Barterville, Carlisle,
Ellisville, Headquarters, Henryville, Morningglory, Mers &
OGakl and MI1s);

OVEN (Townshi ps of Beechwood, Broml ey, Fairbanks, Hol brook,

Jonesville, Long Ridge, Lusby's MIIl, New, New Col unbus, New
Li berty, Owenton, Poplar Grove, Rockdal e, Sanders, Teresita &
VWeat | ey) ;

SCOIT (Northern two-thirds, including Townshi ps of Biddle,
Davi s, Del apl ain, Elmville, Longlick, Middy Ford, Oxford, Rogers
Gap, Sadieville, Skinnersburg & Stonewall) COUNTIES

Rat es Fri nges
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| RONO769- 007 12/01/2012

BATH, BOYD, CARTER, ELLIOTT, GREENUP, LEWS, MONTGOVERY & ROWAN
CLARK (Eastern third, including townships of Bl ooni ngdal e,

Hunt, Indian Fields, Kiddville, Loglick, Rightangele & Thonson);
FLEM NG ( Townshi ps of Beechburg, Colfax, Elizaville,

Fl em ngsburg, Flem ngsburg Junction, Foxport, Grange City,

Hi |l sboro, Hilltop, Munt Carnel, Mises MIIls, Nepton,
Pecksridge, Plumrers Landing, Plumers MII, Poplar Pl ains,
Ringos MIls, Tilton & Wallingford);

MASON (Eastern third, including Townshi ps of Hel ena, Marshall,
Orangeburg, Plunville & Springdale);

NI CHOLAS (Eastern eighth, including the Township of Morefield
Sprout)

Rat es Fri nges

LABC0189- 003 07/01/2013

BATH, BOURBON, BOYD, BOYLE, BRACKEN, CARTER, CLARK, ELLIOIT,
FAYETTE, FLEM NG FRANKLI N, GALLATI N, GRANT, GREENUP, HARRI SON,
JESSAM NE, LEW S, MADI SON, MASON, MERCER, MONTGOMERY, NI CHOLAS,
ONEN, ROBERTSON, ROWAN, SCOIT, & WOOLFORD COUNTI ES

Rat es Fri nges
Laborers:
GROUP 1............ii... $ 21.35 11.61
GROUP 2.. ... i $ 21.60 11.61
GROUP 3.. ... .. i $ 21.65 11. 61
GROUP 4..................... $ 22.25 11.61

LABORERS CLASSI FI CATI ONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatenent
Wor ker; Asphalt Plant; Asphalt; Batch Truck Dunp; Carpenter
Tender; Cement Mason Tender; C eaning of Machi nes;
Concrete; Denolition; Dredging; Environnental - Nuclear,
Radi ati on, Toxic & Hazardous Waste - Level D; Fl agperson;
Grade Checker; Hand Digging & Hand Back Filling; H ghway
Mar ker Pl acer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Gouter; Right-of-Wy; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swanper; Truck Spotter & Dumper;

W ecki ng of Concrete Forns; General O eanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);

Bri ckmason Tender; Mortar M xer Qperator; Scaffold Builder;
Burner & Wl der; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cenment Handl er;

Envi ronnental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated G outer & Ginder
Machi ne Operator; Jackhamrer; Pavenent Breaker; Paving
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Joi nt Machi ne; Pipel ayer; Plastic Pipe Fusion; Power Driven
Georgi a Buggy & Wieel Barrow, Power Post Hol e Digger;
Precast Manhol e Setter; Wl k-Behi nd Tanper; Wal k- Behi nd
Trencher; Sand Bl aster; Concrete Chipper; Surface Ginder;
Vi brat or Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Qunnite Nozzl enan;
Gunnite Qperator & M xer; Gout Punp Qperator; Side Rail
Setter; Rail Paved Ditches; Screw Qperator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cenment Finisher;

Envi ronmental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Levels A& B; Mner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal

Boring; Air Track Drillers (Al Types); Powdermen &

Bl asters; Troxler & Concrete Tester if Laborer is Utilized

LABC0189- 008 07/01/2013

ANDERSON, BULLITT, CARRCLL, HARDI N, HENRY, JEFFERSON, LARUE,
MARI ON, MEADE, NELSON, COLDHAM SHELBY, SPENCER, TRI MBLE &
WASHI NGTON COUNTI ES

Rat es Fri nges
Laborers:
GROUP 1....... ... $ 22.01 10. 95
GROUP 2. ... i $ 22.26 10. 95
GROUP 3. ... i $ 22.31 10. 95
GROUP 4. ... i $ 22.91 10. 95

LABORERS CLASSI FI CATI ONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatenent
Wor ker; Asphalt Plant; Asphalt; Batch Truck Dunp; Carpenter
Tender; Cenent Mason Tender; C eaning of Machi nes;
Concrete; Denolition; Dredging; Environnental - Nuclear,
Radi ati on, Toxic & Hazardous Waste - Level D; Fl agperson;
Grade Checker; Hand Digging & Hand Back Filling; H ghway
Mar ker Pl acer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Gouter; Right-of-Way; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swanper; Truck Spotter & Dumper;

W ecki ng of Concrete Forns; General C eanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);

Bri cknmason Tender; Mortar M xer Qperator; Scaffold Builder;
Burner & Wel der; Bushammer; Chain Saw Qperator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cenment Handl er;

Envi ronnental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated G outer & Ginder
Machi ne Operator; Jackhammer; Pavenent Breaker; Paving

Joi nt Machi ne; Pipelayer; Plastic Pipe Fusion; Power Driven
Georgi a Buggy & Wheel Barrow, Power Post Hol e Di gger;
Precast Manhol e Setter; Wal k-Behi nd Tanper; Wal k- Behi nd
Trencher; Sand Bl aster; Concrete Chipper; Surface Ginder;
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Vi brat or Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Qunnite Nozzl enan;
Gunnite Qperator & M xer; Gout Punp Qperator; Side Rail
Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cenment Finisher;

Envi ronnental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Levels A& B; Mner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal

Boring; Air Track Drillers (Al Types); Powdernmen &

Bl asters; Troxler & Concrete Tester if Laborer is Utilized

LABC0189- 009 07/01/2013

BRECKI NRI DGE & GRAYSON COUNTI ES

Rat es Fri nges
Laborers:
GROUP 1............i... $ 21.96 11. 00
GROUP 2.. ... i $ 22.21 11. 00
GROUP 3... ... i $ 22.26 11. 00
GROUP 4..................... $ 22.86 11. 00

LABORERS CLASSI FI CATI ONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatenent
Wor ker; Asphalt Plant; Asphalt; Batch Truck Dunp; Carpenter
Tender; Cement Mason Tender; C eaning of Machi nes;
Concrete; Denolition; Dredging; Environnental - Nuclear,
Radi ati on, Toxic & Hazardous Waste - Level D; Fl agperson;
Grade Checker; Hand Digging & Hand Back Filling; H ghway
Mar ker Pl acer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Gouter; Right-of-Wy; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swanper; Truck Spotter & Dumper;

W ecki ng of Concrete Forns; General O eanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);

Bri ckmason Tender; Mortar M xer Qperator; Scaffold Builder;
Burner & Wel der; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cenment Handl er;

Envi ronnental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated G outer & Ginder
Machi ne Operator; Jackhamrer; Pavenent Breaker; Paving

Joi nt Machi ne; Pipel ayer; Plastic Pipe Fusion; Power Driven
Georgi a Buggy & Wieel Barrow, Power Post Hol e Digger;
Precast Manhol e Setter; Wl k-Behi nd Tanper; Wal k- Behi nd
Trencher; Sand Bl aster; Concrete Chipper; Surface Ginder;
Vi brat or Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Qunnite Nozzl enan;
GQunnite Qperator & M xer; Gout Punp Qperator; Side Rail
Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
Air); Water Blaster
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GROUP 4 - Caisson Worker (Free Air); Cenent Finisher

Envi ronmental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Levels A& B; Mner & Driller (Free Air); Tunnel Blaster
& Tunnel Mucker (Free Air); Directional & Horizontal

Boring; Air Track Drillers (Al Types); Powdermen &

Bl asters; Troxler & Concrete Tester if Laborer is Utilized

PAI NOO12- 005 06/ 11/ 2005

BATH, BOURBON, BOYLE, CLARK, FAYETTE, FLEM NG FRANKLI N
HARRI SON, JESSAM NE, MADI SON, MERCER, MONTGOMERY, NI CHOLAS
ROBERTSON, SCOIT & WOODFORD COUNTI ES:

Rat es Fri nges

PAI NTER

Bri dge/ Equi prent Tender

and/ or Contai nnent Builder..$ 18.90 5.90

Brush & Roller.............. $ 21.30 5.90

El evat ed Tanks;

St eepl ej ack Work; Bridge &

Lead Abatenent.............. $ 22.30 5.90

Sandbl asting &

Waterblasting............... $ 22.05 5.90

Spray. . ... $ 21.80 5.90

PAI NOO12-017 05/01/2013

BRACKEN, GALLATI N, GRANT, MASON & OWNEN COUNTI ES:

Rat es Fri nges
PAI NTER (Heavy & Hi ghway
Bridges - Guardrails -
Li ght pol es - Stri ping)
Bri dge Equi prent Tender
and Cont ai nment Builder..... $ 20.73 8. 36
Brush & Roller.............. $ 23.39 8. 36
El evat ed Tanks;
St eepl ej ack Work; Bridge &
Lead Abatenent.............. $ 24.39 8. 36
Sandbl asting & Water
Blasting.................... $ 24.14 8. 36
Spray. ... $ 23.89 8. 36

PAI NO118- 004 05/01/2010

ANDERSON, BRECKI NRI DGE, BULLI TT, CARROLL, GRAYSON, HARDI N
HENRY, JEFFERSON, LARUE, MARI ON, MEADE, NELSON, OLDHAM SHELBY,
SPENCER, TRI MBLE & WASHI NGTON COUNTI ES

Rat es Fri nges

PAI NTER
Brush & Roller.............. $ 18.50 10. 30
Spray, Sandbl ast, Power
Tool s, Waterbl ast & Steam
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PAI N1072- 003 12/01/ 2012

BOYD, CARTER, ELLIOIT, GREENUP, LEW S and ROAN COUNTI ES

Rat es Fri nges
Pai nters:
Bri dges; Locks; Dans;
Tensi on Towers & Energized
Substations................. $ 30.18 14. 65
Power Generating Facilities.$ 26.94 14. 65

PLUMD248- 003 06/01/2013
BOYD, CARTER, ELLIOTT, GREENUP, LEW S & ROWAN COUNTI ES:
Rat es Fri nges
PLUMD392- 007 06/01/2013
BRACKEN, CARROLL (Eastern Half), GALLATIN, GRANT, MASON, OVEN &

ROBERTSON COUNTI ES:

Rat es Fri nges

PLUMD502- 003 08/01/2013

BRECKI NRI DGE, BULLITT, CARROLL (Western Half), FRANKLIN

(Western three-fourths), GRAYSON, HARDI N, HENRY, JEFFERSON,
LARUE, MARI ON, MEADE, NELSON, OLDHAM SHELBY, SPENCER, TRI MBLE &
WASHI NGTON COUNTI ES

Rat es Fri nges
PLUVBER. . . ........ ... .. $ 32.00 17. 17
SUKY2010- 160 10/ 08/ 2001
Rat es Fri nges
Truck drivers:
GROUP 1....... ... $ 16. 57 7.34
GROUP 2.... . i $ 16. 68 7.34
GROUP 3... .. i $ 16. 86 7.34
GROUP 4. ... .. i $ 16.96 7.34

TRUCK DRI VER CLASSI FI CATI ONS
GROUP 1 - Mobile Batch Truck Tender

GROUP 2 - Greaser; Tire Changer; & Mechanic Tender
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GROUP 3 - Single Axle Dunp; Flatbed; Seni-trailer or Pole
Trail er when used to pull building materials and equi pnent;
Tandem Axl e Dunp; Distributor; Mxer; & Truck Mechanic

GROUP 4 - Euclid & Other Heavy Earthnoving Equi prent &
Lowboy; Articulator Cat; 5-Axle Vehicle; Wnch & A-Frane
when used in transporting materials; Ross Carrier; Forklift
when used to transport building materials; & Pavenent

Br eaker

VWELDERS - Receive rate prescribed for craft performng
operation to which welding is incidental

Unlisted classifications needed for work not included wthin
the scope of the classifications listed may be added after
award only as provided in the | abor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determ nation. The classifications are listed in al phabetica
order of "identifiers" that indicate whether the particular
rate i s union or non-union.

Union ldentifiers

An identifier enclosed in dotted |lines beginning with
characters other than "SU' denotes that the union
classification and rate have found to be prevailing for that
classification. Exanple: PLUWM198-005 07/01/2011. The first
four letters , PLUM indicate the international union and the
four-digit number, 0198, that follows indicates the | ocal union
nunber or district council nunber where applicable , i.e.

Pl unbers Local 0198. The next nunber, 005 in the exanple, is
an internal nunber used in processing the wage deterni nation
The date, 07/01/2011, followi ng these characters is the

ef fective date of the nobst current negotiated rate/collective
bar gai ni ng agreenment which would be July 1, 2011 in the above
exanpl e.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargai ni ng agreenments governing the
rates.

0000/ 9999: wei ghted union wage rates will be published annually
each January.
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Non- Uni on |l dentifiers

Classifications |isted under an "SU' identifier were derived
fromsurvey data by conputing average rates and are not union
rates; however, the data used in conputing these rates nmay

i ncl ude both union and non-uni on data. Exanple: SULA2004-007
5/ 13/ 2010. SU indicates the rates are not union nmajority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal nunber used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Deternination on that date.

Survey wage rates will remain in effect and will not change
until a new survey i s conducted.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determ nation

* a survey underlying a wage determ nation

* a Wage and Hour Division letter setting forth a position on
a wage determ nation matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summari es of surveys, should be with the Wage and Hour
Regi onal Office for the area in which the survey was conducted
because those Regional Ofices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be foll owed.

Wth regard to any other matter not yet ripe for the fornal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Wite to:

Branch of Constructi on Wage Determ nations
Wage and Hour Division

U. S. Departnent of Labor

200 Constitution Avenue, N W

Washi ngton, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
revi ew and reconsideration fromthe Wage and Hour Admi ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Adm ni strator
U. S. Department of Labor

200 Constitution Avenue, N W
Washi ngton, DC 20210

The request should be acconpanied by a full statenent of the
interested party's position and by any information (wage
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paynment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Revi ew Board (formerly the Wage Appeals Board). Wite to:

Adm ni strative Revi ew Board
U. S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngt on, DC 20210

4.) Al decisions by the Adm nistrative Review Board are final.

END OF GENERAL DECI SI ON
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted.

These rates are listed pursuant to the Kentucky Determination No. CR-13-111- HWY dated April
15, 2013.

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except
those classified as bona fide apprentices.

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations
adopted by the Commissioner of Workplace Standards. Copies of these regulations will be
furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written
evidence of registration of such employees in a program of a State apprenticeship and training
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training. In the
absence of such a State agency, the contractor shall submit evidence of approval and registration
by the U. S. Bureau of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for
establishing such ratios and rates for the project under the applicable contract provisions.

TO: EMPLOYERSEEMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the
occupations indicated. When an employee works in more than one classification, the
employer must record the number of hoursworked in each classification at the prescribed
hourly baserate.

OVERTIME:

Overtimeisto be paid after an employee works eight (8) hours a day or forty (40) hours a
week, whichever gives the employee the greater wages. At least time and one-half the base
rateisrequired for all overtime. A laborer, workman or mechanic and an employer may
enter into a written agreement or a collective bargaining agreement to work more than
eight (8) hours a calendar day but not more than ten (10) hours a calendar day for the
straight time hourly rate. Wage violations or questions should be directed to the
designated Engineer or the undersigned.

Ryan Griffith, Acting Director
Division of Construction Procurement
Frankfort, Kentucky 40622

Contract ID: 131205
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY
(Executive Order 11246)

1. The Offeror's or Bidder's attention is called to the "Equa Opportunity Clause" and the "Standard Federa Equa
Employment Specifications’ set forth herein.

2. The gods and timetables for minority and female participation, expressed in percentage terms for the Contractor's
aggregate work force in each trade on dl construction work in the covered area, are asfollows:

GOALSFOR MINORITY GOALSFOR FEMALE
PARTICIPATION PARTICIPATION IN
IN EACH TRADE EACH TRADE
11.2% 6.9%

These goasare gpplicable to al the Contractor's construction work (whether or not it is Federa or federdly-assisted)
performed in the covered area. If the contractor performs construction work in ageographical arealocated outside of the
covered areg, it shall apply the goa's established for such geographica areawhere the work is actudly performed. With
regard to this second area, the contractor also is subject to the gods for both its federdly involved and non-federaly
involved congtruction.

The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its
implementation of the Equa Opportunity Clause, specific affirmative action obligationsrequired by the specificationsset forth
in 41 CFR 60-4, 3(9), and itseffortsto meet thegods. The hours of minority and fema e employment and training must be
subgtantidly uniform throughout the length of the contract, and in each trade, and the contractor shall make agood faith effort
to employ minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor'sgoasshdl bea
violation of the contract, the Executive Order and the regulationsin 41 CFR Part 60-4. Compliancewith thegoaswill be
measured againg the total work hours performed.

3. TheContractor shdl providewritten notification to the Director of the Office of Federal Contract Compliance Programs
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction
work under the contract resulting from thissolicitation. The natification shall list the name, addressand telephone number of
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract;

esimated starting and completion dates of the subcontract; and the geographica area in which the subcontract is to be
performed. The natification shal be mailed to:

Evelyn Teague, Regional Director
Office of Federal Contract Compliance Programs
61 Forsyth Street, SW, Suite 7B75
Atlanta, Georgia 30303-8609

4. Asusedinthis Notice, and in the contract resulting from this solicitation, the " cover ed area” is Oldham County.
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INSURANCE

The Contractor shall procure and maintain the following insurance in addition to the insurance required by law:

1) Commercial General Liability-Occurrence form — not less than $2,000,000 General aggregate,
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each
occurrence.

2) Automobile Liability- $1,000,000 per accident
3) Employers Liability:

a) $100,000 Each Accident Bodily Injury
b) $500,000 Policy limit Bodily Injury by Disease
c) $100,000 Each Employee Bodily Injury by Disease

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of
Insurance must contain one of the following statements:
a) "policy contains no deductible clauses.”
b) "policy contains (amount) deductible property damage clause but company
will pay claim and collect the deductible from the insured.”

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE. The contractor shall furnish evidence
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate
issued by the Workmen's Compensation Board.

The cost of insurance is incidental to all contract items. All subcontractors must meet the same minimum
insurance requirements.
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131205

PROPOSAL BID ITEMS

Report Date 10/4/13

Section: 0001 - PAVING

LINE
0010
0020
0030
0040
0050
0060

BID CODE
00001
00100
00103
00221
00301
02075

ALT DESCRIPTION

DGA BASE

ASPHALT SEAL AGGREGATE
ASPHALT SEAL COAT

CL2 ASPH BASE 0.75D PG64-22
CL2 ASPH SURF 0.38D PG64-22
JPC PAVEMENT-6 IN

Section: 0002 - ROADWAY

LINE
0070

0080

0090
0100
0110
0120
0130
0140
0150
0160
0170
0180
0190
0200
0210
0220

0230
0240
0250
0260
0270
0280
0290
0300
0310
0320
0330
0340
0350
0360
0370
0380

BID CODE
01310

01982

01983
02014
02165
02200
02242
02262
02265
02351
02369
02381
02391
02429
02432
02483

02545
02556
02562
02650
02671
02726
02775
05950
05985
06406
06410
06514
06569
21341ND
21415ND
23158ES505

ALT DESCRIPTION

REMOVE PIPE

DELINEATOR FOR GUARDRAIL MONO
DIRECTIONAL WHITE

DELINEATOR FOR GUARDRAIL MONO
DIRECTIONAL YELLOW

BARRICADE-TYPE Il

REMOVE PAVED DITCH

ROADWAY EXCAVATION

WATER

FENCE-WOVEN WIRE TYPE 1

REMOVE FENCE

GUARDRAIL-STEEL W BEAM-S FACE
GUARDRAIL END TREATMENT TYPE 2A
REMOVE GUARDRAIL

GUARDRAIL END TREATMENT TYPE 4A
RIGHT-OF-WAY MONUMENT TYPE 1
WITNESS POST

CHANNEL LINING CLASS I

CLEARING AND
GRUBBINGAPPROXIMATELY 3.05 ACRES.

CONCRETE CAP

TEMPORARY SIGNS

MAINTAIN & CONTROL TRAFFIC
PORTABLE CHANGEABLE MESSAGE SIGN
STAKING

ARROW PANEL

EROSION CONTROL BLANKET

SEEDING AND PROTECTION

SBM ALUM SHEET SIGNS .080 IN

STEEL POST TYPE 1

PAVE STRIPING-PERM PAINT-4 IN

PAVE MARKING-THERMO CROSS-HATCH
BOLLARDS

EROSION CONTROL

DETECTABLE WARNINGS

QUANTITY
1,175.00
17.00
3.00
47.00
18.00
24.00

QUANTITY
23.00

4.00

12.00
2.00
65.00
307.00
40.00
198.00
184.00
1,375.00
2.00
250.00
2.00
5.00
5.00
640.00

1.00
.50
704.00
1.00
6.00
1.00
2.00
60.00
14,762.00
76.00
150.00
100.00
325.00
8.00
1.00
40.00

TON
TON
TON
TON
TON
SQYD

LF

EACH

EACH
EACH
SQYD
CuUYD
MGAL
LF
LF
LF
EACH
LF
EACH
EACH
EACH
TON

LS
CuUYD
SQFT

LS
EACH

LS
EACH
SQYD
SQYD
SQFT

LF

LF
SQFT
EACH

LS
SQFT
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OLDHAM COUNTY

STP 3001 (445)

131205

PROPOSAL BID ITEMS

Report Date

Section: 0003 - DRAINAGE

LINE
0390
0400
0410
0420
0430
0440
0450

BID CODE

00520
00521
01200
01202
01577
01650
02600

ALT DESCRIPTION
STORM SEWER PIPE-12 IN
STORM SEWER PIPE-15 IN
PIPE CULVERT HEADWALL-12 IN
PIPE CULVERT HEADWALL-15 IN
DROP BOX INLET TYPE 14
JUNCTION BOX
FABRIC GEOTEXTILE TY IV FOR PIPE

Section: 0004 - BRIDGE

LINE
0460
0470
0480
0490
0500
0510
0520
0530
0540
0550
0560
0570
0580

0590

0600

BID CODE

02231
08001
08002
08020
08100
08104
08150
08151
08634
20743ED
20744ED
21421ED
23378EC

24466EN

24580EC

ALT DESCRIPTION

10/4/13

QUANTITY
24.00
16.00
1.00
1.00
1.00
1.00
50.00

QUANTITY

LF

LF
EACH
EACH
EACH
EACH
SQYD

STRUCTURE GRANULAR BACKFILL
STRUCTURE EXCAVATION-COMMON
STRUCTURE EXCAV-SOLID ROCK
CRUSHED AGGREGATE SLOPE PROT
CONCRETE-CLASS A
CONCRETE-CLASS AA

STEEL REINFORCEMENT

STEEL REINFORCEMENT-EPOXY COATED
PRECAST PC | BEAM TYPE 4
DRILLED SHAFT 54 IN-SOLID ROCK
DRILLED SHAFT 60 IN-COMMON
DRILLED SHAFT-60 IN (SOLID ROCK)
CONCRETE SEALING
FENCE-SPECIALWIRE MESH FENCE

4.80 CUYD
3.50 CUYD
3.50 CUYD
12.00 TON
66.50 CUYD
111.30 CUYD
42,287.00 LB
20,505.00 LB

770.00 LF
58.00 LF
30.00 LF
19.00 LF

11,842.00 SQFT

AA1 SPECIAL

CHAIN LINK FENCES5 FT BRIDGE CHAIN LINK

AA2 FENCE

Section: 0005 - DEMOBILIZATION

LINE BID CODE

0610

02569

ALT DESCRIPTION
DEMOBILIZATION

777.00

777.00

QUANTITY
1.00

LF

LF

LS
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